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COOPERATIVE BUSINESS DEVELOPMENT:  
WINNIPEG PILOT PROJECT 
SUMMATIVE EVALUATION REPORT 
EXECUTIVE SUMMARY 
 
 
In 1999, the Cooperative Business Development: Winnipeg Pilot Project was established.  
This Project is designed to foster the development of business cooperatives and other 
cooperative-like, community-based, entrepreneurs and businesses.  The Project is designed to 
strengthen the internal human capacity of entrepreneurial groups and to encourage the 
sharing of mutual help and benefits within the cooperative community. 
 
The Project model is inspired by the Mondragon worker-owned cooperative system in 
Spain, the Emilia Romagna cooperative network in north-central Italy, and the Enterprise 
Facilitation approach developed by Ernesto Sirolli, the Centre for Regional Cooperation 
based in Moncton, and Arctic Co-operative’s Development Fund and integrated support 
systems.  It also is informed by the business development experience of Project staff in less 
developed areas of Winnipeg and Manitoba.  Key elements of these models include: the 
overarching importance of human passion combined with skills and experience; and the need 
for entrepreneurial teamwork supported and mentored by a diverse, supportive, resource 
network.  In such systems a connecting “facilitator” “coaches” and “tests” the drive and 
skills of the entrepreneurial team, and matches the resource needs of a business with the 
appropriate support resources – in the “right” sequence, at the “right” time. 
 
Project development and management is the responsibility of a Project Manager 
supported by a Project Design Consultant.  A Project Support Committee is consulted on 
Project design, services provided to client businesses, and Project funding and evaluation.  
The Project Support Committee and a larger Project Network of cooperative and community 
businesses, credit unions, and government agencies help identify possible business applicants 
and supply Technical Resources and business Mentors.  A Business Facilitator is assigned to 
each client business.  The Facilitator guides the business through a self-assessment process, 
provides developmental guidance and assistance, and links the business to both Technical 
Resources and long-term Mentors. 
 
The Project supports the start-up, expansion, re-development, or stabilization of 
cooperative and cooperative-like businesses.  Cooperative-like businesses are businesses that 
have, or have made, a formal commitment to create: democratic ownership and control, 
dedication to the human development of its owners and employees, and concern for the well 
being of the community. 
 
Services are delivered to businesses through a four-stage process of business 
apprenticeship.  The four stages include: (1) introduction and selection; (2) a first level of 
apprenticeship facilitation and monitoring; (3) a second level of apprentice consolidation and 
development supported by long-term, business-to-business, mentoring and monitoring; and 
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(4) post-apprentice monitoring only. Successful businesses are expected to be 
TechnicalResources or Mentors to future apprentice businesses. 
 
An innovative business development Model and a supplementary “toolkit” of 
developmental business tools have been developed through the Project.  The Model and its 
toolkit have been partially tested on five businesses within Winnipeg’s inner city.   An 
evaluative process followed the design and operation of the Project.  A substantial, final, 
Summative Evaluation Report is available to the public. 
 
The final Report discusses issues concerning the target population, and structural, 
administrative, and service delivery that arose during Project implementation.   The Report 
also identifies the impacts of the Project on: (1) client businesses; (2) business owners, 
employees and neighbourhoods; and (3) those who participated in the administrative and 
service delivery processes. 
 
The Report finds that the Project: 
 
Had overall positive impacts on business development. 
Had overall positive impacts on business owners and employees, and local 
neighbourhoods. 
Provided a substantial education in the development of wider-owned, inner city, 
small businesses to Project stakeholders. 
Enabled design of the Project Model and toolkit. 
Made possible a partial test of the Project Model and stimulated the identification 
of design, structural, and operational issues. 
Produced developmental methods that have been beneficially applied to other 
business development support projects and programs. 
 
     The Report contains a list of design, structural, administrative, and operational 
recommendations to improve the Project. 
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1.  INTRODUCTION 
 
A BRIEF SUMMARY OF THE PROJECT 
 
 There is a financial institution (“FinCo”1) in Winnipeg committed to community 
economic development (CED).  According to FinCo, the CED challenge has not been a 
shortage of capital; rather, it is a shortage of solid, commercial proposals received from its 
target communities.  FinCo believes that the cooperative form of commercial organization 
may be especially suitable for drawing forth and sustaining entrepreneurship, human 
development, and community building within less-well off areas and among less well-off 
residents of the City.  The mutually supportive, internal cooperative organizational 
environment can help: 
 
Overcome insufficient breadth of skills and experience in any one or few individuals;  
 
Overcome problems of self-confidence in dealing with other businesses, customers, 
and external institutions; and 
 
Sustain morale and initiative when a business is confronted by the obstacles and 
setbacks inevitable to business life.  
 
 The problems facing cooperative or cooperative-like, small-to-medium size businesses 
are well known.  They include insufficient management capacity, the high transactional costs 
of wider ownership, often the absence of a “primary actor,” and the personalized and often 
shorter time-horizon of the owners.  These difficulties are not often surmounted because of 
the absence of appropriate, or appropriately delivered, mentoring and technical assistance.   
 
Therefore, through 1999-2000 FinCo began what was intended to be a two-year pilot 
project for business cooperatives and other cooperative-like, community-based, 
entrepreneurs and businesses.  The Cooperative Business Development: Winnipeg Pilot 
Project (the “Pilot Project” or the “Project”) ended in June 2003.  The Project depends on the 
internal human capacity of an entrepreneurial group coupled with the sharing of mutual help 
and benefits within the cooperative community. 
 
The primary goal of the Project was to help facilitate the evolution of co-operative 
businesses, including creation, expansion, re-development and stabilization. The essence of 
the Project model was to facilitate business self-assessments and then to facilitate actions 
intended to plug capacity gaps. Special attention was paid to human capacity, assessed in 
terms of zeal, skill and knowledge, in relation to the different aspects of particular 
businesses. Technical support providers and mentors were used to cultivate increases in 
internal capacity. They were drawn from co-operatives, other community based businesses, 
                                                 
1 The name of this institution shall remain anonymous to protect its business confidentiality.  See page 4. 
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business support agencies, individuals with business experience, and the Pilot’s own part-
time staff. The object was to facilitate commercial self-reliance within co-operative, 
community-oriented businesses. The Pilot also attempted to encourage co-operatives and 
other community-oriented businesses to collaborate in sharing business development 
supports. 
 
The Project model is inspired by the Mondragon worker-owned cooperative system in 
Spain, the Emilia Romagna cooperative network in north-central Italy, and the Enterprise 
Facilitation approach developed by Ernesto Sirolli, the Centre for Regional Cooperation 
based in Moncton, and Arctic Co-operative’s Development Fund and integrated support 
systems.  It also is informed by the business development experience of Project staff in less 
developed areas of Winnipeg and Manitoba - lessons that resonate with the Mondragon, 
Emilia Romagna, and Sirolli approaches.  Key elements of these models, elements that 
management has also itself learned from experience, include: the overarching importance of 
human passion combined with skills and experience; and the need for entrepreneurial 
teamwork supported and mentored by a diverse, supportive, resource network.  In such 
systems a connecting “Facilitator” “coaches” and “tests” the drive and skills of the 
entrepreneurial team; and, in conjunction with the business, the facilitator helps match the 
resource needs of a business with the appropriate support resources – in the “right” sequence, 
at the “right” time. 
 
 Project development and management is a part-time responsibility of a Manager at 
FinCo.  Additional support has been provided to the Project Manager by a part-time Project 
Design Consultant.  A Project Support Committee is involved in administration and 
operation.  This Committee is consulted on Project design, services provided to client 
businesses, and Project funding and evaluation.  The Committee is also a link to other 
possible supportive business and non-business partners included in the Project Network, and 
it may itself be a source of Technical Resources.  This Committee includes representatives 
from large cooperative businesses, community development oriented businesses, a not-for-
profit federal government business support organization, and the provincial government.  A 
larger Project Network of cooperative and community businesses, credit unions, and 
government agencies (along with the Project Support Committee) may help identify possible 
business applicants and supply Technical Resources and business Mentors. 
 
 Services follow a staged process of (1) introduction and selection; (2) a first level of 
apprentice facilitation and monitoring; (3) a second level of consolidation and development 
supported by long-term, business-to-business, apprentice mentoring and monitoring; and (4) 
post-apprentice monitoring-only.  If the business is successful, it is expected to offer itself as 
a Technical Resource or Mentor to future apprentice businesses. 
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PROJECT FUNDING AND RESOURCES 
 
 Project resources and funding to a total value of $117,400 are provided by FinCo, InsCo2 
(a national company that supports CED), the Centre for Community Economic Development 
Technical Assistance Program of Carlton University (CEDTAP), and the Winnipeg Inner-
City Research Alliance (WIRA).  FinCo allocated the equivalent of one person-year of one of 
its Managers to the Project over two years during the 2000-2002 period.  Later, FinCo 
extended this Manager’s involvement to June of 2003.  This in-kind contribution is valued at 
over $36,000.  InsCo matched the in-kind contribution of FinCo with a $36,000 grant over 
two years.  CEDTAP agreed to provide up to $18,000 in funds to FinCo to enable it to retain 
the writer and another consultant as a “technical providers”3 to the Project.  WIRA allocated 
$27,400 for evaluative research to be administered by the Department of Agribusiness and 
Agricultural Economics at the University of Manitoba.  WIRA is a unit of the University of 
Winnipeg whose purpose is to encourage, fund, support, and disseminate research pertaining 
to the city’s core area.  WIRA, in turn, is funded by the Social Sciences and Humanities 
Research Council of Canada.  Much of the activity of WIRA, in practice, is jointly managed 
by the University of Winnipeg and a diverse group of inner-city organizations. 
 
 
PROJECT CONTEXT 
 
The Winnipeg Economy 
 
 Knowledge of the economy of the Winnipeg metropolitan area, and knowledge of the 
socioeconomic characteristics of the neighbourhoods in which businesses served by the 
Project are located, provide important context to the Project. As indicated by the following 
table, the economy of the Winnipeg metropolitan area has performed reasonably well during 
the 1991-2001 period.  Winnipeg area gross domestic product decreased only in 1991 and 
personal disposable income fell only in 1994.  As well, in comparison to most of Canada, 
Winnipeg’s economy has been very stable.  Similarly, Winnipeg’s unemployment (UE) rate 
has been relatively low and falling. 
 
                                                 
2 The name of this business also shall remain anonymous to protect its confidentiality.  See page 4 for further 
explanation. 
 
3 “Technical provider” is a CEDTAP role designation.  In Project terminology this translated into three part-
time roles: one Project Design Consultant and two Business Facilitators 
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TABLE 1.  THE CITY OF WINNIPEG SELECTED ECONOMIC INDICATORS 
(In Percent) 
 
      Year      
Item 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 
GDP-Change -4.2 1.1 1.2 1.6 3.4 1.0 3.9 3.4 1.5 3.3 2.8 
Disposable 
Income-Change 
0.7 1.7 0.9 -0.1 1.7 2.4 1.9 4.7 1.8 3.1 3.4 
UE Rate 9.7 10.7 11.0 10.3 7.7 8.1 7.3 5.6 5.8 5.3 4.9 
 
Source: Economic Development Winnipeg 2001 and 2002. 
 
 
 In 2002 and the first quarter of 2003 the Manitoba and Winnipeg economies have 
continued to exhibit stability compared to the national economy.  Unemployment rates 
continue to be very low. 
 
 Notes on the socioeconomic conditions of the neighbourhoods in which business clients 
are located are presented in Chapter 5.   
 
 
Cooperative Business Context 
 
 The potential target population for the Project model includes cooperatives and 
community-oriented, “cooperative-like” businesses. In 2000, there were 108 incorporated 
cooperatives in Winnipeg (Anderson, 2000).  Of these, around 68 cooperatives appear to be 
engaged in activities that would place them outside the sphere of the Project.4  This leaves 40 
urban area cooperatives as possible service clients for the Project.  In addition, of course, 
other groups may want to create new business cooperatives. It is impossible to know how 
many such businesses there may be in the urban area without doing a massive and expensive 
search of business records held by the provincial government.  Therefore, it is not possible to 
delineate the total potential target population for the Project model given this expanded 
definition. 
 
 
Project Timing 
 
 A third important aspect of the Project context is the operational timing and capacity of 
the Project.  The Pilot Project commenced operations in late 1999.  Funding support from 
FinCo and InsCo for one-half of the Project Manager’s time (overall) for two years 
(equivalent to one person-year) was given during calendar years 2000-2002.  As noted 
above, FinCo then extended the Project Manager’s involvement to June 2003.  In calendar 
2003, the Project Manager’s time allocated to the Project was funded solely by FinCo.  In 
mid-2002, the Project Manager’s time allocation to the Project was reduced to three days per 
                                                 
4  Such as housing/cottaging – 35, childcare – 20, non-urban gardening agricultural – 7, health services – 2, 
recreational – 2, and other – 2. 
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month.  In December 2002, however, the Project Manager’s time allocation was again 
increased, to one-half time for this Project and for negotiations concerning project 
continuation, combined.  This half-time allocation continued for the remainder of the Project. 
 
 The Project Manager commenced work as a business Facilitator (this person’s second 
operational role in the Project) in late 2000, and s/he has since continued to provide 
facilitation services to client businesses.  In fact, the Project Manager has been a Facilitator 
to four of the five businesses in the Project. 
 
 The Project Manager regards his work as Project Manager and Facilitator through to the 
fall of 2000 as pre-operational.  In other words, his work focused on putting in place the 
structural elements of the Project and some pre-formalized testing of service methods on the 
first client business. 
 
 The Project Support Committee was formalized in the fall of 2001.  Prior to this time, the 
Project Manager sponsored a series of information meetings concerning the Project “as-a-
concept” with representatives of various cooperative, government, and community 
organizations. 
 
 The services of the Evaluation Manager as the Project Design Consultant commenced in 
late 2001, continued to the end of May 2002, recommenced in early September 2002 and 
essentially stopped at the end of that same month.  The services of this person as the second 
of an eventual three business Facilitators commenced in December of 2001 and continued 
through May of 2002, then recommenced for the period September 2002 through December 
2002.  This person provided facilitation services to one business. 
 
 A third business Facilitator, also funded by CEDTAP, began working with one of the 
businesses in April 2003.  For over two years prior to the entry of this Facilitator, the Project 
Manager provided the facilitation services to this business. 
 
 Table 2 below should help the reader understand Project staffing.  Such understanding is 
important because: 
 
x The role-sets names are unusual, certain individuals occupied more than one role-set, and 
one individual occupied two role-sets and provided Facilitation services to four 
businesses. 
 
x Limitations to the amount and allocation of staff resources may have affected Project 
activities and outcomes. 
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TABLE 2.  PROJECT STAFFING 
 
 
 
Position 
 
If Facilitator, 
No. of 
Businesses 
Approx. 
Months 
Involve
d 
Project Manager - 42 
Project Design Consultant -   8 
Facilitator #1 (1) 4 30 
Facilitator #2 (3) 1   9 
Facilitator #3 (2) 1   2 
 
  Notes to Table 2: 
  (1) Facilitator #1 is the same person as the Project Manager. 
  (2) Facilitator #2 is the same person as the Project Design Consultant. 
  (3) Facilitator #3 provided facilitation services to one of the businesses to which 
       Facilitator #1 had provided facilitation services. 
 
 
 Most operational elements of the Project model were not formalized until the spring of 
2002.  Certain other operational elements of the model were not formalized until September 
of 2002.  Until recently, many of these formalized operational elements were seldom used 
although certain aspects of these elements were used in pre-formalized tests. 
 
 The reader should note that although the Project continues to operate, according to the 
current schedule, until the end of June 2003, this Summative Evaluation Report covers 
operations and impacts to the end of May 2003 only. 
 
 
STRUCTURE OF THE REPORT 
 
 Chapter 2 describes the evaluative research plan, evaluative activities, and the nature of 
this Report.  Evaluative reporting begins in Chapter 3.  That chapter, “The Project Model,” is 
organized by the features of the Project Model.  First, the chapter describes the model in full, 
including its “toolkit.”  It then discusses design issues faced by the Project Manager and 
Design Consultant as well as other design issues identified by Project participants. Chapter 4 
is an analysis of the Project Model as tested in operation.  Since the principal object of 
evaluation is the veracity of that Model, the organization of the Model serves as the 
framework for analysis. 
 
 In Chapter 5, “Business Development,” the discussion turns to the client businesses.  This 
chapter first describes the nature of the businesses served.  It discusses the well-being of the 
businesses in relation to past conditions and Project actions. Extensive reports are provided 
for each business with respect to their self-assessment in terms of the capacity-building that 
took place. This includes but is not limited to improvements in traditional management 
training, and cultivation of the passion and zeal necessary for these types of businesses to 
survive. 
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 Chapter 6 discusses the other important, non-business specific, impacts of the Project.  
These include impacts concerning human and community development. The “Findings” 
generated by the study are presented in Chapter 7, and finally, “recommendations” for further 
application of the Project Model are presented in Chapter 8. 
 
 Appendices follow the Bibliography.   
 
A NOTE ON CONFIDENTIALITY 
 
 On the first pages of this study, the reader was told that the names of the two businesses 
that provided resources to this Project are confidential.  Confidentiality is important because 
it is possible that the substance of this study could affect, whether through intentional action 
or inadvertent means, the financial health or reputation of these businesses.  Since these 
businesses have no control over the substance of this Report and since the principal products 
and services of both of these businesses differ from the services provided by the Project, it is 
not proper that the well being of these businesses be at risk to what is written here. 
 
 To extend confidentiality to most Project participants, those Project participants, other 
than the Named Staff (the Project Manager, the Project’s Design Consultant and Evaluation 
Manager, and the third Business Facilitator) who are not client businesses are henceforth 
described by their “role-business served” set.  To further clarify roles, the following 
terminology is used to identify the distinct roles played by the Named Staff: 
 
The Project Manager is the executive, coordinating, monitoring, and operational 
record keeping role-person. 
 
The Project Design Consultant is the role-person who did much of the model 
specification and who wrote the Project’s operational “Toolkit.” 
 
There are three Business Facilitator role-persons. 
 
The Evaluation Manager designed, managed, collected and analyzed most of the data 
for, and wrote, the evaluation reports.  The evaluative work was done for an 
Evaluation Committee headed by a Chairman, and a portion of the evaluation 
interviews were conducted by, and internally reported through, a Student Researcher. 
 
The first letters of the titles of these role-persons, along with the Technical Resource and 
Mentor role-persons who have been involved in the Project, are capitalized so as to 
differentiate these formal Project roles from the generic meanings of the words. 
 
Likewise, many members of the Project Support Committee and Technical Resources to 
the Project have come from businesses.  Not only do these people have no control over the 
substance of this Report, but also there are too many factors at play, within and external to 
this Project, to attribute Project or client business success or lack thereof the these people or 
their “home” businesses.  Therefore, it is not proper that their employment or the well being 
of their businesses be at risk to what is written.  Equal treatment and the “too-many-factors” 
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argument proscribe identification of members of the Project Support Committee and 
Technical Resources (and their home organizations) who came from governmental or not-
for-profit organizations. 
 
 The well being of the business clients of the Project also could be affected by what is 
written in this Report.  Again, since these businesses have little control over the substance of 
this Report, neither is it proper that the well being of these businesses be at risk to what is 
here written.  Therefore, the names of the client business will be replaced by the words 
“client business,” or the designations “Business A,” “Business B,” etc.  As well, the 
attributes of these businesses will be described in such manner as to minimize the chance that 
any of the businesses are identifiable to persons external to the Project. 
 
 
DECLARATION OF CONFLICTS-OF-INTEREST 
 
 Readers should be aware of the following potential conflicts-of-interest: 
 
x FinCo is the sole or a principal lender to all of the client businesses.  The Project 
Manager in the role of Project Manager is also an employee of FinCo.  The Project 
Manager, however, is not a member of the business financing section of FinCo. 
 
x The Project Manager has been a longstanding member (preceding the Project’s inception) 
of one of the client businesses.  The partner-in-life of the Project Manager also has been a 
longstanding member of one of the client businesses, and s/he is currently the unpaid 
President and unpaid Manager of Human Resources of that business.  In fact, the partner-
in-life is reported to have foregone much more lucrative employment while working 
without pay for this business.  As President and Manager of Human Resources, the 
partner-in-life is the principal external spokesperson for the business and s/he therefore 
has been the principal spokesperson to the Evaluation Manager on behalf of the business.  
Through their work for this business, both the Project Manager and the Project 
Manager’s partner-in-life are able to exercise their commitment to the business and to 
build equity stakes in this business. 
 
x The Evaluation Manager has been the only or principal Project Design Consultant to the 
Project Manager concerning design of the Project Model and development of the 
Project’s operational documents. 
 
x The Evaluation Manager has been the Project’s Facilitator to one of the client businesses.  
Since then, the Evaluation Manager has been paid, on a private consulting basis, by that 
client business to provide it with business development advice. 
 
 The Evaluation Manager’s conflicts-of-interest have been mitigated by a Project 
Evaluation Committee comprised of a faculty member from the University of Manitoba’s 
Department of Agribusiness and Agricultural Economics, an external (non-related) self-
employed business consultant, and the Project Manager.  All evaluation products are vetted 
through this Committee.  As well, the Evaluation Manager is, for this work, under contract to 
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the Department of Agribusiness and Agricultural Economics.  Finally, the Student 
Researcher conducted the owner-manager interview with the business to which the 
Evaluation Manager has provided facilitation and private consulting services.  The 
Evaluation Manager has not acted as both a Project Facilitator and private business 
consultant to the business at any time. 
 
 No further information has ever been received respecting FinCo’s or Project Manager’s 
actual or potential conflicts-of-interest. 
 
 The writer is not aware of any conflicts-of-interest between any other source of funds to 
the Project or to the Project evaluation, and any business client of the Project. 
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2.  EVALUATION DESIGN AND ACTIVITIES 
 
EVALUATION DESIGN 
 
 An evaluation plan was prepared in late 2001.  According to this plan, the evaluative 
research is to create a record of the Pilot Project; and it is to furnish an archival assessment of 
the cause-and-effect relations within, and effectiveness of, the Project.  More specifically, the 
goals of the evaluative research are to: 
 
1. Describe the model of the Pilot Project highlighting major components, and crucial 
and innovative aspects. 
2. Describe the actual costs, activities, outputs and impacts, including impacts in the 
areas of human and community development, of the Pilot Project. 
3. Compare the actual costs, activities, outputs and impacts of the program in relation to 
the model of the Pilot Project.  Explain variations. 
4. Determine the relative success of the model as a whole and the relative success of 
individual components and implementation methods. 
5. Make recommendations for improvement. 
6. Provide an assessment of the relative success of the Pilot Project compared to 
cooperative business development programs in other jurisdictions, and compared to 
other models of inner city small business development in Winnipeg and other 
jurisdictions. 
7. Provide professional field and office research experience to students of Winnipeg 
universities. 
The plan is built on the foundation of the program evaluation process as articulated by the 
Treasury Board of Canada – Comptroller General (1981).  It follows the sound qualitative 
research practice demonstrated in quality evaluations done for governments and not-for-
profit organizations. 
 
 Evaluation questions were generated to make the goals of the evaluative research 
operational.  The set of questions ensures that the research goals are adequately addressed.  
The following questions focused the research on practice-oriented issues pertaining to the 
Project: 
 
1. What was the operational model at commencement of the Pilot Project?  What were 
the major components, and crucial and innovative aspects of this model?  What was 
the operational model in use at the end of the evaluation period?  What were the 
major components, and crucial and innovative aspects of this final model?  
 
2. What were the actual activities, sequencing of activities, resources used, and 
operational costs?  How and why did these activities, sequencing, resources, and 
costs differ from those identified in the model? 
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3. What were the actual outputs of the Pilot Project?  What was the relationship between 
these outputs and actual activities and sequencing of activities?  How and why did 
these outputs differ from those identified in the model? 
 
4. What were the actual impacts of the Pilot Project?  What was the relationship 
between these impacts and the actual outputs?  How and why did these impacts differ 
from those identified in the model? 
 
5. How successful was the model as a whole?  What was the relative success of 
individual components and implementation methods?  Of different business clients? 
 
6. What recommendations, if any, can be made to improve the model? 
 
 In addition to overall Project-level analyses, assessments are made of the key 
components of the Project:  
 
x Mutual supports and mutuality within the cooperative community. 
 
x The community outreach approach to opportunity identification. 
 
x Zeal and passion obligations among primary participants. 
 
x Business self-assessment and leadership development. 
 
x Responsiveness to initiatives and capabilities. 
 
x The business to business Mentor-Apprentice arrangements. 
 
x Training and employee development and support. 
 
x Long-term technical assistance. 
 
 Because of the relatively few business clients, the analysis is largely of a qualitative 
nature.  As well, the analysis is primarily exploratory; however, it contains some grounded, 
comparative elements.  For instance, the analysis not only focuses on whether or not an 
action was taken as planned and whether the hypothesized consequences occurred, but also 
whether variations in the attributes of an actor, an action, the object of an action, and the 
environment of the action led to different results. 
 
 
EVALUATIVE ACTIVITIES 
 
 Four reports were completed according to the evaluation plan.  The first three reports 
build a written record of the Project and flagged operational issues for possible corrective 
action.  These reports present a record of the background of the Project, the backgrounds and 
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conditions of four of the eventual five client businesses, services provided per period of time, 
and current operational issues.  These reports are, overall, less analytical, but more 
operationally critical (i.e. focused) than this final, summative report. 
 
The first comprehensive Evaluation Report #1, covering the period from Project 
inception through the end of May 2002, was completed in July 2002.  This Report describes 
the Project background, the Project Model, and the evaluation plan in detail.  It also presents 
substantial background information on the history and current circumstances of each of the 
three businesses in the Project at the end of May 2002.  Since Evaluation Report #1 included 
the names of client businesses and since public distribution of such information could result 
in adverse commercial impacts on the client businesses, the Evaluation Committee decided to 
limit the distribution of that Report.  Since the names of the businesses do not appear in the 
Executive Summary of Report #1 however, no limits have been placed on the distribution of 
that Executive Summary.   The brief Evaluation Report #2: Project Progress described 
Project structural and operational changes and activities, and the condition of what was by 
then four client businesses during the period June 2002 through to the end of October 2002.  
In Report #2, to maintain business confidentiality the designations “Business ‘A’,” “Business 
‘B’,” etc. along with a table of business attributes take the place of the actual names of the 
businesses – the approach used in this Report #3 and this Report.  The more comprehensive 
Report #3, describes progress between October 2002 and March 2003, and it assesses 
services provided and initial (or first round) impacts since Project inception.   
 
 This Summative Evaluation Report (Report #4) adds data and information concerning the 
client business added to the Project, changes in business conditions, and services provided 
since such data and information were collected for Report #3.  It also adds substantial 
analytical commentary concerning the full Project over its entire lifespan.  This new data, 
information and analytical commentary is integrated with the data, information, and 
assessments of the prior reports to produce this summative, overarching, and longer-term 
oriented report. 
 
 Evaluative research funds also supported research, by a University of Manitoba Student 
Researcher, on the methods and outcomes of a set of other cooperative development models. 
 
 Data for the evaluative research were principally obtained from four sources.  One source 
is the Project Manager.  Project Manager-sourced input came from: correspondence, file 
data, and direct discussions.  A second source is attendance by the Evaluation Manager at, 
and the minutes of meetings of, the Project Support Committee.  A third source is interview 
data obtained from of all of the principal participants in the Project since its inception who 
could be contacted and were willing to be interviewed.  One or more spokespersons for each 
of the client businesses were interviewed for each of the evaluation Reports.  Information 
concerning business history, business attributes, services received, and business performance 
was collected for each of the Reports.  Evaluation Report #3, however, is the only prior 
report that includes interview data obtained from the other sets of Project actors. The fourth 
principal data source is the City of Winnipeg’s neighbourhood database and City Planners 
within the City of Winnipeg’s Planning and Land Use Branch - Planning, Property and 
Development Department.    
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 For Evaluation Report #3, person-to-person interviews were conducted with members of 
the Project Support Committee, with the owner-managers of the businesses served, and with 
those persons who provided Technical Resources to the businesses.  The interviews of 
members of the Project Support Committee and interviews of owner-managers from three of 
the four businesses were done by the Evaluation Manager.  The interviews of Technical 
Resources and one of the business owner-manager interviews were done by a student from 
the University of Manitoba.  This owner-manager interview was done by the Student 
Researcher to mitigate the Evaluation Manager’s conflict-of-interest relative to his facilitator 
role with this business.5   
 
 The Project Manager prepared a list of client businesses and their principal (or 
longstanding) owner-managers, members of the Project Support Committee, business 
Mentors, and Technical Resources who have been involved in the Project since its inception.  
Appropriate questionnaires (Appendix B) with a covering letter approved by the University 
of Manitoba Ethics Committee (Appendix A) were sent to all the people on the list whose 
whereabouts and likely availability could be verified.  One prior member of the Project 
Support Committee could not be located.  None of the three Mentors proved, after telephone 
discussions, to have been Mentors according to the Project Model (see the discussion in the 
next section).  These people were reclassified and interviewed as Technical Resources.  One 
Technical Resource was away on extended travel. 
 
 Interviews were concluded with: 
 
x The Project Manager. 
x Eight of nine current and previous members of the Project Support Committee. 
x Groups (subsets) of owner-managers from all four continuing client businesses. 
x Nine of twelve Technical Resources. 
 
 In-person interviews of members of the Project Support Committee were completed by 
the Evaluation Manager except for one interview that, for expeditious reasons, was done over 
the telephone.   
 
 With respect to the owner-manager interviews, the Evaluation Manager conducted the 
interviews for three of the four continuing businesses.  The Student Researcher sat in on one 
of these three interviews.  This enabled the Student Researcher to conduct the fourth owner-
manager interview – the interview with owner-manager group from the business to which the 
Evaluation Manager has also acted as the Project’s facilitator.6  Owner-manager interviews 
were done on a group basis.  Though such an approach could generate “group-think,” the 
benefits in facilitating informative cross-discussion among owner-manager participants 
clearly outweighed any problems of “group think.”  Nearly all owner-managers had only a 
very limited perspective on Project actions and the effects of these actions.  This limited 
                                                 
5 A declaration of potential conflicts-of-interest was given above. 
6 The fifth client business had just been approved to enter the Project two weeks prior to the evaluation data 
cut-off date.   
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perspective seems to be a result of a mix of the limited business orientation and business 
knowledge-skill set of many owner-managers, elapsed time, and the manner in which Project 
services were delivered (These issues are discussed in the next sections). 
 
 There are substantial differences among the questionnaires designed for each respondent 
group.  In general, however, all of the questionnaire designs are principally aimed at eliciting 
certain types of information important to this evaluation.  These types of information include: 
 
x How and why respondents became involved with the Project. 
x How well respondents were informed about the Project and their roles. 
x The appropriateness of respondent participation. 
x The nature, quality, and appropriateness of respondent actions. 
x The consequences of respondent actions. 
x Suggestions for improving the Project. 
 
The questionnaires present three challenges to respondents.  First, some respondents roles 
were quite complex.  Second, some respondent’s actions took place many months ago or 
even more than a year ago and therefore required them to search their memories.  Third, the 
questionnaires ask many reflective, analytical questions concerning past actions. Because of 
these challenges, respondents were given a number of days to review the questionnaires 
before they were contacted for interviews.  As well, respondents were given ample time to 
present their responses to the interviewers.  Except for the interviews of persons who were 
Technical Resources, most interviews took between one and two hours to complete.  The 
interviews of those who were Technical Resources, because their roles tended to be quite 
specific in nature and time, took on average in the order of 45 minutes each. 
 
 Data from all sources except the interviews of technical resources were assembled and 
reduced by the Evaluation Manager.  Data from the interviews of Technical Resources were 
assembled and reduced by the Student Researcher.  The Evaluation Manager then debriefed 
the student with respect to his presented data. 
 
 The selection process for the Student Researcher involved a posting at the University of 
Manitoba and interviews of three student applicants jointly conducted by a Professor in the 
Department of Agribusiness and Agricultural Economics and the Evaluation Manager.  The 
Evaluation Manager oriented the student to the Project, and trained him in conducting 
interviews. 
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3.  THE PROJECT MODEL 
 
THE MODEL 
 
External Precedents 
 
The model is inspired by the Mondragon worker-owned cooperative system in Spain, the 
Emilia Romagna cooperative network in north-central Italy, and the “Enterprise Facilitation” 
approach developed by Ernesto Sirolli and applied in Australia, New Zealand, the U.S. and 
Canada by the Sirolli Institute, the Centre for Regional Cooperation based in Moncton, and 
Arctic Co-operative’s Development Fund and integrated support systems.  It is also informed 
by Project management’s many years of business development experience in less developed 
areas of Winnipeg and Manitoba - lessons from experience and research that resonate with 
the Mondragon, Emilia Romagna, and Sirolli approaches (e.g. see Loughran 1998 and 
1995).7  Key elements of these models that management also learned from experience 
include: the overarching importance of human passion combined with skills and experience, 
and the need for entrepreneurial teamwork supported by a diverse, supportive, developmental 
resource network.  In such systems a connecting “facilitator” is required to “coach” and test 
the drive and skills of the entrepreneurial team, and to help match the resource needs of a 
business’ entrepreneurial team with the appropriate support resources – in the “right” 
sequence, at the “right” time. 
 
 Mondragon is an integrated system of business cooperatives in the ethnically nationalist, 
Basque area of Spain (Jordan 1981:22-25 and Mackin 1983:27-29).  There are now over 100 
cooperatives and 60,000 employees under the umbrella of the Mondragon Corporacion 
Cooperativa.  Most of the cooperatives are worker-owned.  These cooperatives are linked to 
a credit union network known as the Caja Laboral Popular, to technical resource institutes, 
and to educational centres.  Mondragon is famous for its inter-business support system, 
which, until the1990s, was anchored within the Caja.  This “peoples’ bank” acts as a central 
merchant and savings bank, a social entrepreneur, and a managerial and technical support 
resource to the operating cooperatives.  The Caja identifies business opportunities and 
provides financing, and managerial and technical support to new cooperatives.  In return, the 
cooperatives accept a “godfather” business-coach-and- mentor from the Caja, and place their 
and their employees’ ownership accounts with the Caja. 
 
 Emilia Romagna, centred on the City of Bologna in northern Italy, is one of 20 regions or 
“states” of the country (Rothney 1977).  In this economically strong region, there are many 
small firms supplying global markets and almost 9% of these firms are cooperatives.  These 
cooperatives account for 40% of the economic output of the region.  Both the cooperatives 
and the many other firms are ensconced within a web of government and non-government 
institutional supports.  In fact, there is a cooperative development capital pool funded by an 
annual levy of 3% of the profits of cooperatives plus the residual assets of liquidated 
cooperatives. 
                                                 
7 Loughran has also worked on a number of evaluations of, and designs for, not-for-profit and government 
funded (or financed) business and economic development programs. 
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 “Enterprise Facilitation” is the business development model practiced by Ernesto Sirolli 
and his Sirolli Institute based in Minneapolis, Minnesota (Sirolli 1998:65 and 1997).  Sirolli 
regards economic development as a grounded, human-centred process.  He sees it as a 
process of “unfolding” from what exists ‘on the ground,’ and in people’s minds and passions.  
It is not a process of creating from nothing.  Therefore, the key is to create an environment 
conducive to this unfolding by transforming appropriate measures of good ideas, passion, 
and skill into businesses.  Passion, according to Sirolli, is “…the ‘fire in the belly,’ that all 
consuming dedication which is essential to the pursuit of any worthwhile activity.”  
 
 Sirolli believes there are three key business functions: production, marketing, and 
finances - these are his “Trinity of Management.”  He also believes that no one person has an 
equal level of passion for all three; therefore, all businesses require a management team.  
This team writes the business plan, not an individual.  One of the primary functions of an 
Enterprise Facilitator is to test the passion and skills of the business client – his Facilitators 
are not just concerned with technical matters.  The Enterprise Facilitator is like a family 
physician; preparing the business client for specialized resources.  Enterprise facilitators do 
not lend money, for Sirolli believes that good proposals “find” the money required – that 
there is more money around than good proposals.  Sirolli’s model does not differentiate 
cooperatives from other forms of business.  His approach, however, is to advertise, and then 
await requests for service (Sirolli, pers. com.).  From such requests, he responds first to those 
with the strongest passion and capacity.  He believes successes bring forth more good 
proposals, generating more successes, and on in a self-perpetuating system. 
 
 The Pilot Project places the human-centered capacity, passion, and critical business 
practices elements of the Sirolli approach, the business-to-business mentoring of Mondragon, 
and the community business support systems of Mondragon and Emilia Romagna as the core 
elements of its Project model.  While these and other aspects of the Pilot Project model have 
been applied in general business development – usually in a piecemeal or uncoordinated 
manner, the formalized and systematic nature of the Pilot Project is innovative, especially in 
a Canadian urban environment. 
 
 
Overarching Aspects of the Model 
 
 Project Management prepared a “logic model” of the Project.  This logic model 
succinctly describes the parameters of the Pilot Project, how it is to operate, and what cause-
and-effect impacts it expects.  This logic model serves four functions: 
 
1. It forces design clarity to definition and sequencing of Project intent, scope, and 
operations. 
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2. It is one foundation for management control and a management information system to 
enable such control. 
 
3. It acts as a record of how the Project evolved. 
 
4. It presents a reference point in the evaluation for what to assess and in what context 
such assessments are to be made. 
 
This logic model is presented below. 
 
 According to the logic model, cooperative businesses are linked to Mentors and 
Technical Resources by Project staff, cooperative and community businesses, and 
government.  These Mentors and Technical Resources make their technical assistance, and 
their business skills and experience, available to support the birth, stability, and growth of 
other members of the cooperative business community.   
 
 Specifically, the objectives of the Pilot Project are to: 
 
x Test the cooperative business development model as a whole, while allowing for 
thoughtful adjustments to the model during the trial period. 
 
x Foster the creation of additional cooperative and cooperative-like, CED businesses. 
 
x Foster the stabilization or further development of existing cooperative and 
cooperative-like businesses. 
 
x Foster the development of a mutual support community of cooperative and 
cooperative-like businesses. 
 
x Foster self-driven leadership and human development within these businesses. 
 
x Lay the basis of a continuing cooperative and cooperative-like business support 
system should the model prove successful. 
 
The Pilot Project operates in the context of community economic development, including 
situations where business development is especially difficult because of a relative lack of 
business ownership and leadership experience among people with low incomes. 
 
The Pilot Project consists of 10 fundamental elements: 
 
1. Project development, management, and research and evaluation. 
 
2. Developmental support from, and mutuality within, cooperative and community-
based businesses. 
 
3. A community outreach approach to opportunity identification. 
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4. Zeal and passion obligations among primary participants. 
 
5. Business self-assessment and leadership development. 
 
6. Listening and responsiveness to initiatives and capabilities. 
 
7. Careful assessments of conditions and opportunities, and careful, considered, action 
among all participants. 
 
8. Business to business Mentor-Apprentice arrangements. 
 
9. Governance, management, and employee training, development and support. 
 
10. Long-term assistance from Technical Resources and Mentors. 
 
These components are activated by eight principal groups of actors: 
 
1. A staff member of FinCo as the Project Manager, assisted by a Project Design 
Consultant (together: Project Management). 
 
2. A Project Support Committee. 
 
3. A Project Network of cooperative and other community-based businesses and 
organizational supports and services. 
 
4. Business Facilitators. 
 
5. Pre-Apprentice and Apprentice businesses (including embryonic businesses). 
 
6. Mentor businesses. 
 
7. Other Technical Resources (businesses and people). 
 
8. An Evaluative Research Committee. 
 
 Administration of the Project consists of two elements: project development and 
management, and evaluative research.  Project development and management is the part-time 
responsibility of the Project Manager at FinCo.  Additional developmental support is 
provided to FinCo’s Manager by a part-time “Project Design Consultant.”  This person did 
much of the drafting of the operational documents.  
 
 A Project Support Committee is involved in both administration and evaluation, and 
Project operation.  This Committee is consulted on project design, financing, and evaluation.  
It is a link to other possible supportive business and non-business partners to be included in 
the Project Network.  It may itself be a source of technical assistance for client businesses.  
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The Committee includes representatives from province-wide cooperative organizations, large 
cooperative businesses, some community development oriented businesses, and the 
provincial government. 
 
 A larger Project Network of cooperative and community businesses, credit unions, and 
government agencies is to help identify possible business applicants, and supplies Technical 
Resources and business Mentors. 
 
 The Project supports start-ups, expansions, re-development (i.e. a major change in 
product or customer focus), or stabilization of cooperative and cooperative-like businesses.  
A business is defined as an organization whose financial goal is to make a profit according to 
generally accepted accounting practices.  A cooperative-like business is a business that has, 
or has made a formal commitment to create, the following characteristics: strong democratic 
ownership and control, dedication to the human development of its owners and employees, 
and concern for the well being of the community. 
 
 Applicant businesses may be located in or adjacent to the City of Winnipeg.  Project 
Management, the Project Support Committee, and the Project Network and their outreach 
links undertake the search for, and identification of, such businesses. 
 
 Services generally follow a staged process of (1) introduction and selection, (2) a first 
level of apprentice facilitation and monitoring, (3) a second level of consolidation and 
development supported by long-term business-to-business apprentice mentoring and 
monitoring, and (4) post-apprentice monitoring-only.  The first stage involves mutual 
introduction of the business or business-to-be and the Pilot Project, and mutual consideration 
of the appropriateness of the business for inclusion in the Project.  If the business is selected 
for inclusion, Apprentice I facilitation and monitoring begin.  Facilitation is an intensive 
process of self-assessment and planning, guided and assisted by Project staff and supported 
by Technical Resources if required.  Once the business is adequately prepared, it is twinned, 
for a considerable period, as an Apprentice II, with another appropriate business as its 
Mentor.  Throughout this process the Pilot Project continues to closely monitor the business 
and its interaction with services provided by the mentor and Project.  Finally, if the business 
is successful it is expected to offer itself as a Technical Resource or Mentor to future 
apprentice businesses. 
 
 Although the four-stage service sequence described above assumes continuous progress 
by a business, reality suggests that businesses often face setbacks because of changing 
internal and external factors.  Therefore, a business in the Apprentice I, Apprentice II, or 
even in the post-apprentice, monitoring-only stage, can become “troubled” or “critical,” and 
thereby require a greater intensity of services and/or services generally provided to a 
business at a earlier stage of development.  If the condition remains, the business may in fact 
be shifted to an earlier stage of development.  If a business in the introduction/selection stage 
that would otherwise qualify for entry into the Pilot Project becomes troubled or critical, it 
may not be able to enter the Project. 
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 At all stages of the Pilot Project, the order of priority in meeting the developmental needs 
of the business is: (1) the by resources within the business itself, (2) by a member of the 
Project Network or Project Support Committee, and (3) by resources external to the 
Network.  As well, a set of operational documents guide operations and ensure 
accountability.  These documents include: Project information and service guidelines, a 
Project service agreement, self-assessment tools, Technical Resource and business-to-
business Apprentice-Mentor agreements, and business progress tracking documents. 
 
 
The Selection Stage 
 
 Once a business applies for assistance, Project staff meets the principals of the business.  
Project staff first ensures that the applicant business understands the goals, process, and 
expectations of the Project, and what is expected of the business if it is accepted into the 
Project.  Then, the applicant business is asked to describe itself and its goals – history, 
products/services, market, location, size, ownership, management, and employees, facilities 
and equipment.   
 
 Discussion focuses on how well the business fits the criteria, goals, and services of the 
Pilot Project.  The applicant(s) or participating business must show passion for it’s 
undertaking; and it must be willing to enter into facilitation, technical support, and 
Apprentice-Mentor arrangements.  Passionate and appropriately experienced or skilled 
operational capacity in most of nine essential business areas is necessary.  These ten essential 
areas include:  
 
x Production and services,  
x Equipment, 
x Facilities,  
x Marketing and sales,  
x Finance,  
x Bookkeeping and accounting,  
x Personnel administration and development,  
x Management—operating systems and administration, and 
x Management—business development.   
 
The applicant business signs-off on a document that confirms the its understanding of the 
Project and the Project’s expectations, and formally notes whether it wishes to proceed or not 
to proceed.  If the business wishes to proceed, Project management discusses the nature of 
the business and its goals with the Project Support Committee.  Recommendation to proceed 
is sought from the Project Support Committee before the Project Manager takes a decision. 
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The Apprentice I Stage 
 
 If the applicant business is accepted into the Project and it builds some self-driven 
leadership, it becomes an Apprentice I.  A “Business Facilitator” from the Pilot Project is 
assigned to the Level I Apprentice.  This Facilitator helps the business broaden its capacity to 
all nine essential business areas.  This is done through: (1) the business’ self-assessment of 
its current condition, potential, and needs; (2) building the business’ human capacity; and (3) 
developing an initial, short-term business plan.  The process is thorough and likely involves a 
number of steps of “wider” and “deeper” assessment, followed by a piece-by-piece filling-in 
of the business’ essential organization and business plan.  The Facilitator provides written 
assessment “tools” and in-person guidance to help the business work through this stage.  
Normally, the Facilitator, in addition to “facilitating” use of the Project’s developmental 
“toolkit,” is also acting as a Mentor (i.e. a trusted general counselor or guide) to the business.  
Project staff may also act, from time-to-time, as Technical Resources (i.e. a trusted counselor 
or guide concerning a specific issue or issues) respecting issues with respect to which s/he 
has a high degree of knowledge relative to the business.  Specific external technical 
assistance is likely to be needed during this process; if so, the Facilitator may help find (i.e. 
“facilitate” the finding of) a Technical Resource through the Project Support Network and 
Project Support Committee.8  Provision of substantial technical assistance from any one 
source requires formal agreement between the business and the technical resource. 
 
 The goal of the Apprentice I stage is to ensure that the business has a well-grounded, 
thorough, understanding of its goals and capabilities; and that it is able to operate well on its 
own capabilities.  
 
 At some point within the Apprentice I stage, a long-term, business-to-business, 
Apprentice-Mentor arrangement must be put in place.  The Apprentice I business and Project 
staff discuss the nature of mentoring required and the appropriate values, sensitivities and 
approach of a mentor business.  The Apprentice I business and Project staff then discuss the 
characteristics of potential Mentor businesses.  Project staff approach appropriate Mentor 
businesses.  Those possible Mentor businesses that area interested are introduced to the 
Apprentice I business. 
 
 Business-to-business, Apprentice-Mentor arrangements involve mutual selection.  
Several discussions between the Apprentice I business and the potential Mentor business are 
likely before each understands the other’s capabilities and style.  Project staff takes both the 
Apprentice I and potential Mentor jointly through “Guidelines” that explain the roles and 
responsibilities of Mentor and Apprentice businesses.  Business-to-business, Apprentice-
Mentor arrangements are formalized by agreement, and are generally in place for several 
years.  Most Mentor businesses are to come from the cooperative community.   
                                                 
8   A given technical resource may provide assistance in a variety of technical areas.  In such case, the 
relationship between the business and its technical resource(s) may approach that of an Apprentice II and its 
Mentor.  The Apprentice II – Mentor relationship is, however, more general in nature, more reliant on the 
initiative of the Apprentice II, and necessarily more long-term.  These fundamental differences are, for the 
Apprentice II – Mentor relationship, recognized within a formal agreement. 
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 The business Mentor has two functions: (1) the transfer of practical, on-the-job, 
knowledge and skills to the Apprentice business; and (2) listening and advice from an 
experienced, supportive sage or “grandfather.”  The Apprentice I business is expected to take 
the initiative and lead as a functioning business, the Mentor is to be there as a source of 
knowledge and a friendly “ear.” 
 
 
The Apprentice II Stage 
 
 Crucial to entering the Apprentice II stage is: (1) the formation of a passionate, capable, 
and functioning operational management team encompassing the nine essential operational 
areas of the business, and (2) the placement of passionate and capable business development 
“drivers” in most of the essential areas.  As well, the business and Pilot Project must fully 
agree on the business’ potential for long-term success and the characteristics of the business 
must remain within the criteria of the Pilot Project for the business to proceed to the 
Apprentice II stage.   
 
 The business also must have entered into a long-term, business-to-business, mentoring 
arrangement.  The long-term Mentor, however, is not expected to fulfill all the technical 
needs of the Apprentice II.  Community-minded businesses, experienced managers, and other 
skilled personnel may supply additional technical assistance as external Technical Resources.  
Both the Mentor and Pilot Project staff may help the Apprentice II locate such assistance. 
 
 The Apprentice II level is complete once the business is clearly able to function well and 
develop based on the passion, initiative, knowledge, skills, and experience of its own human 
resources.  The Apprentice II will have successfully dealt with all of the typical issues faced 
by a business of its type and size.  It will be looking for or pursuing developmental 
opportunities.  This does not mean that the Apprentice II will not need, from time-to-time, 
external assistance.  It does mean that the Apprentice II will know when it requires such 
assistance and has the capacity to seek out and, if necessary, pay for such assistance.  
Completion of Level II may be at the initiative of the Apprentice II or the Mentor.  
Completion will occur through formal agreement among the Apprentice II, the Mentor, and 
the Pilot Project. 
 
 
The Post-Apprentice Stage 
 
 As a condition of service from the Project, successful businesses are expected to accept 
reciprocal responsibilities to the cooperative community and to participate in the Project 
Network.  As well, most Mentor businesses and other businesses in the cooperative network 
themselves are expected to benefit from “favoured” interactions (e.g. input-output links, 
exchange of information) within an expanded network of cooperative businesses.   
 
 The Pilot Project or its successor will continue to monitor progress of the post-apprentice 
business for some time. 
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Other Considerations 
 
At the outset, Project management expected that the highest number of businesses served 
at any one time would be around five.  This, however, was a “guesstimate” as one of the 
unknowns to be uncovered by the Project was the extent of cooperative or cooperative-like 
entrepreneurship in the Winnipeg area.  As well, the highest number at any one time 
depended on the amount of Project staff time required by the businesses – for example, 
weaker businesses require more staff time than stronger businesses, and should appropriate, 
readily available support be forthcoming from the Project Network and Project Support 
Committee less time would be required of Project staff. 
 
 
Particularly Difficult Issues Respecting Design of the Model 
 
 Six important issues were particularly difficult for Project Management to address when 
designing the model.  These issues are: 
 
x The negotiation of, and demanding nature of the criteria for, entry into the Project. 
 
x The appropriateness, definition, and criteria for categorizing business advancement (i.e. 
developmental staging). 
 
x How to handle substantial backsliding of businesses in terms of services, relationships, 
and categorization. 
 
x The definitions of Facilitation/Facilitator, Technical Resource, and Mentor. 
 
x The appropriate degree of formality in structure, documentation, and approach. 
 
x The appropriate level of intrusion into business decisions and actions by the Project. 
 
x The structuring of resource networks or links. 
 
On further reading, the reader will find that these issues continued to create debate within the 
Project.  
 
  
THE PROJECT “TOOLKIT” 
 
 The Project’s “Toolkit” is an integral part of the Project Model.  The “Toolkit” is the 
structured but operational, business service provision and business condition and service 
monitoring elaboration of the Model.  In addition to the Model itself, the “Toolkit” contains 
the following documents (listed in their approximate order of use): 
 
x Selection Factors for Inclusion in the Pilot Project. 
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x Assessing Your Business. 
 
x Assessing Product and Service Areas. 
 
x Apprentice Level I Agreement. 
 
x Format for Business Cooperative Strategic Planning. 
 
x Guide for Tracking the Progress of Your Business. 
 
x Terms of Reference for Providers of Technical and Advisory Assistance to Apprentice 
Businesses. 
 
x Business-to-Business Mentor-Apprentice Arrangements: Guidelines. 
 
x Business-to-Business Mentor-Apprentice Agreement. 
 
x Project Management Report: Apprentice Businesses. 
 
Issues concerning many of these documents, these elaborations of the Project Model, have 
been largely discussed in the previous section.  The documents, however, should be 
described, and some of the documents warrant further discussion. 
 
 Before proceeding, the reader is reminded that, to date, many of these documents have 
received little use because they were finalized late in the study period and because some 
business participants had difficulty reading and understanding the documents. 
 
 The document “Selection Factors for Inclusion in the Pilot Project” is a short summary of 
the principal criteria that a business must meet to enter into the Project.  Since this document 
was prepared prior to changes to the Project Model requiring a candidate business to have 
adequate operational capacity in most of the nine essential business areas, this crucial entry 
requirement is missing. 
 
The document “Assessing Your Business” and its companion “Assessing Product and 
Service Areas” are formatted checklists to be used by businesses during their self-assessment 
processes.  “Assessing Your Business” lists the ten essential business areas (the nine 
operational areas plus “managing business development”) against both business 
“Performance Levels” and “People Capacity.”  Business stakeholders are asked to rate 
“Definitions/Clarity,” “Standards,” “Monitoring/Quality Control,” and “Achievement” 
within each “Performance Level” business area.  Business stakeholders also rate “Drive,” 
“Skills,” and “Experience” within each “People Capacity” area.  In the document “Assessing 
Product and Service Areas,” stakeholders list their products and services in place of the ten 
essential business areas.  The “Performance Level” and “People Level” ratings elements are 
the same as in “Assessing Your Business.” 
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 Most business stakeholders had difficulty using the “Assessing Your Business” and 
“Assessing Product and Service Areas” formats without the guiding presence of a Facilitator.  
Individual participants do have differing reference points for rating, but the Project found 
that most participants have a shared understanding of the relatively strong and weak areas of 
their business.  In a few cases when stakeholders had little understanding of a business area, 
the Facilitator had to describe the basic elements of that area (e.g. non-
bookkeeping/accounting/ reporting, business finance). 
 
The “Apprentice Level I Agreement” explains the Pilot Project and the expectations of 
the Project for the client business.  It asks the business to understand the Project and to 
commit itself to the goals, structure, and operational, and monitoring requirements of the 
Project. 
 
The “Format for Business Cooperative Strategic Planning” describes a very 
straightforward, action-oriented strategic planning process suitable for small businesses.  It is 
designed to be measurable target oriented, to avoid potentially negative dwelling on past 
problems, to designate those responsible for actions, and to foster continual improvement. 
 
 The “Guide for Tracking the Progress of Your Business” is a formatted listing of seven 
major business elements.  For each element, the “Guide” lists the items that business 
stakeholders should understand and the possible interconnections to other business elements.  
Businesses can use this document to think through possible cause-and-effect interactions.  
This document has not been updated to mesh with the ten essential business areas of both the 
Project staging criteria and the self-assessment documents. 
 
 The “Terms of Reference for Providers of Technical and Advisory Assistance to 
Apprentice Businesses” is a formatted contract for use (modified if necessary) of Technical 
Resources and Apprentice businesses.  It is designed to ensure that: the two parties 
understand the purpose of their interaction, each party takes its role seriously, the parties 
understand each other’s positions and roles, task expectations are made explicit and realistic, 
confidentiality is maintained, and monitoring by the Project is possible.  Facilitators found 
that use of this document may appear to be an untimely intrusion and somewhat frightening 
to one or both parties.  There were, however, instances when the document was not used and 
severe difficulties arose precisely of the kind the document is designed to prevent.   
 
 The “Business-to-Business Mentor-Apprentice Arrangements: Guidelines” is a short-
form summary of the role of Mentors, the ethics and values expected of the mentoring 
process, and how Mentors are to be selected and secured. 
 
 The “Business-to-Business Mentor-Apprentice Agreement” is a formatted contract for 
use (modified if necessary) of Mentors and Apprentice businesses.  Similar to the “Terms of 
Reference for Providers of Technical and Advisory Assistance to Apprentice Businesses,” 
this document is designed to ensure that:  
 
x The parties understand the purpose of their interaction,  
25    
  
 
x Each party takes its role seriously, 
x The parties understand each other’s positions and roles, 
x Task expectations are made explicit and realistic, 
x Confidentiality is maintained, and  
x Monitoring by the Project is possible.   
 
As there have been no Mentors to date, this document has not been used. 
 
The document “Project Management Report: Apprentice Businesses” is designed to 
facilitate Project performance record keeping and reporting.  The document summarizes, in 
one page: the Project-relevant goal of the business, the Project stage of the business, the 
financial and overall condition of the business, the Project Manager’s assessment of the 
business’ quality in the ten business areas against business performance and staff capacity, 
and service actions to be taken by the Project.  This document went through numerous 
revisions because of Project Management’s intent to condense the inherent complexity of the 
issues into a short, easy-to read, document.  As noted in the next section, it is not easy to rate 
business qualities or changes in these qualities: For example, is the rating being done against 
some relatively fixed and objective standards, or relative to the other businesses in the 
Project? 
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4.  TESTING THE MODEL IN ACTION 
 
ISSUES CONCERNING THE MODEL 
 
 During the following discussion, the reader is reminded that the objectives of the Pilot 
Project are to: 
 
x Test the cooperative business development model as a whole, while allowing for 
thoughtful adjustments to the model during the trial period. 
 
x Foster the creation of additional cooperative and cooperative-like, CED businesses. 
 
x Foster the stabilization or further development of existing cooperative and 
cooperative-like businesses. 
 
x Foster the development of a mutual support community of cooperative and 
cooperative-like businesses. 
 
x Foster self-driven leadership and human development within these businesses. 
 
x Lay the basis of a continuing cooperative and cooperative-like business support 
system should the model prove successful. 
 
As well, the reader is reminded that the Pilot Project operates in the context of community 
economic development, often including situations where business development is especially 
difficult because of a relative lack of business ownership and leadership experience among 
people with low incomes. 
 
 In addition to the framework provided by the above-noted objectives, the following 
issues have been raised in general discussions with stakeholders: 
 
x Suitability of the duration of the Pilot Project. 
x Nature and dynamics of resource networking and the Project Network. 
x Quality and availability of volunteer resources. 
x Support capacity of the cooperative community. 
x Entry criteria and process for businesses. 
x Definition of client business inclusion within the Project. 
x Adequacy of Project staff resources. 
x Nature of Facilitation. 
x Appropriate positioning and actions of Project staff and Technical Resources given the 
conditions in a business. 
x Nature of mentorship compared to the provision of Technical Resources. 
x Definition of Project stages. 
x Suitability of business-Technical Resource agreements. 
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 Interviews with members of the Project Support Committee, Technical Resources, and 
owner/managers of four of the five client businesses9 generated the following additional 
issues10: 
 
x Role of the Project Support Committee. 
x Matching of Technical Resources to business conditions. 
x Management of the business – Technical Resource relationship. 
x Ability of businesses to make effective use of, and learn from, Technical Resources. 
 
These issues are discussed below. 
 
 Before proceeding, the Evaluation Manager asks the reader to be aware that this 
evaluation is relatively more critical of the planning, infrastructure, and administration of the 
Project than it is critical of the business and other impacts of the Project.  Due to the nature 
of the topics, however, more pages are taken explaining the subtle, qualitative aspects of 
planning, infrastructure and administration than the business and other impacts (which lend 
themselves to more concise, tabular, treatment). 
 
 
PROJECT MANAGEMENT 
 
 Project development and management is the part-time responsibility of the Project 
Manager.  The role of the Project Support Committee appears to be as its name implies: the 
provision of advice and support only.  The Project Manager chairs the Project Support 
Committee and consults the Committee, at the Project Manager’s discretion, on Project 
design, financing, and evaluation.  
 
Limitations to Project organization may have partially hampered performance and limited 
applied learning.   These limitations could have hindered the fruition of the Project Support 
Committee (discussed below) and reduced to a minimum the interaction between two of the 
Business Facilitators (the two most longstanding Facilitators) and between the Project 
Manager and Design Consultant.  “Pilot” projects, by their nature, demand frequent 
exchange of information followed by reflective discussion and consideration.  Instead, in this 
Project the various “players” oftentimes remained distant from one another.  Furthermore, 
there was a somewhat low level of operational activity and performance documentation.  
During the study period, Project achievements remained below original expectations, in the 
opinion of some of the persons involved. 
 
 In part at least, these management issues can be attributed to the possibly insufficient 
time the Project Manager was allowed to spend on the Project: roughly one-half time over 
                                                 
9 The fifth business had not entered into the Project as a coalesced business at the time the owner/manager 
interviews were conducted. 
10 Not surprisingly, many interviewees also pointed to the same issues generated by the Project Manager and 
Design Consultant.  As well, some of the issues suggested by the interviewees are another facet of, or 
complementary to, the issues generated by the Project Manager and Design Consultant. 
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two years, followed by almost an entire year of three days per month, ending with a half-year 
of one-half time to the Project and discussions respecting a longer-term successor program.  
In fact, during those first two years the Project Manager had so many responsibilities that this 
person likely devoted less than one-half time to the Project.  The Project Manager says s/he 
had to give management and administration second priority to working, as a Facilitator, with 
four of the businesses.  The Project Manager estimates that a similar project or program 
should be allocated one-third to one-half person-year of management time alone. The Project 
Manager also feels that the time horizon for the Project was too short.  
 
 This was, after all, a Pilot Project.  As an experimental pilot, may have been too many 
unknowns to adequately plan resource requirements (including the Manager’s time 
allocation) and to establish appropriate activity and performance expectations.  This 
argument is strong; the reader should recognize the extent that unknowns and the time 
required to create of a new set of organizational structures and interpersonal relations limits 
activity and performance.  In part as well, though, Project design did not move past the 
original Project conception, a skeletal listing of the main elements of the eventual Model, 
until one-and-one-half years after business services commenced.  As well, actual structuring, 
organizing, and operations of many of the basic elements were never detailed perhaps again 
due to resource constraints. 
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THE ROLE OF THE PROJECT SUPPORT COMMITTEE 
 
 The Project Manager believes that the Project Support Committee has played an 
important role in thinking through the operation of the Project and selecting appropriate 
services to certain businesses. 
 
 There is, however, some confusion among members of this Committee about the role of 
the Committee and, perhaps more so, the consistency between that role and the operation of 
the Committee.  Some members say they felt “in-the-dark” for many meetings before 
recently finally coming to believe that they may have a handle on the role of the Committee.  
Apparently, there was no formal statement of the role of this Committee when it was created; 
and, other than the description of the Committee in the Project Model, as of writing there is 
still no formal terms-of-reference of this Committee.  The Project Manager says it was only 
to be a linking group; yet, as chair of the Committee, he introduced some items that more 
appropriately belong in a governance entity and did not pursue well some items that fit well 
with the linking goal.  Members generally believe their role was to be a mixed advisory and 
resource search role, but tend to be perplexed at the lack of further clarity.  This has been 
compounded by relatively high turnover at meetings (which occur roughly every quarter).  
The turnover is in part due to individuals entry and then permanently leaving the Committee; 
also it is in part due to uneven attendance by some members.  When considering this, the 
reader should be aware that Committee membership was voluntary for many, though not all, 
members of the Committee. 
 
 To further “muddy-the-water,” in its actual operation the Committee may not have been  
as focused, efficient, or effective as originally desired.  Most members say that they have 
learned things about the Project, the client businesses, and each other from their 
participation; and they think (or “hope” as some have said) that they have made some modest 
contributions of advice to the Project Manager.  Many members feel that the Committee has 
made little if no difference to the design or operation of the Project beyond finding a very 
few Technical Resources for client businesses.  Agendas were produced by the Project 
Manager without consulting members of the Committee, and these agendas were sent to 
members shortly before the date of the meeting.  Little if any information on the agenda 
items was sent to Committee members prior to meetings.  Consequently, many members say 
they are often at a loss to understand the discussions, do not understand the purposes of the 
discussions, and are inadequately prepared to contribute.   
 
USE OF THE PROJECT “TOOLKIT” 
 
It has been noted that the Project’s Design Consultant prepared, under the direction of the 
Project Manager, the Project’s operational documents (the Project’s “Toolkit”).  It also is 
noted above that certain of these operational documents were not formalized until September 
of 2002.  Partly because of this, many of these formalized operational elements have seen 
little or no formal use although the Project Manager notes that the substance of the 
documents often provided “background” to activities that did take place.   
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The Project Manager feels that some of these documents would not work with many of 
the businesses because the owner-managers in many of the businesses either would find 
reading the documents very difficult or they are philosophically tilted against systematizing 
and/or non-participative learning.  Most of the owner-managers in some of the businesses 
that have owner-managers with low levels of formal education would have great difficulty 
reading these already highly formatted, basics-oriented, documents.  Other owner-managers 
of some businesses have a philosophical antipathy towards externally supplied, structured 
learning of mainstream concepts.  These conditions underlie the great challenges faced by the 
Project with respect to many of the businesses.  Given this, it is difficult to assess the general 
utility of these documents. 
 
 
THE ROLE OF THE PROJECT FACILITATOR 
 
According to the Project Model, if the applicant business is accepted into the Project and 
it builds some self-driven leadership, it becomes an Apprentice I.  A “Facilitator” from the 
Pilot Project is to be then assigned to the Level I Apprentice.  This Facilitator is to help the 
business broaden its capacity to the nine essential business operational areas plus developing 
some ability in the management of business development.  This is to be done through: (1) the 
business’ self-assessment of its current condition, potential, and needs; (2) building the 
business’ human capacity; and (3) development of an initial, short-term business plan. The 
Facilitator is to provide formal assessment “tools” and in-person guidance to help the 
business work through this stage.  Normally, the Business Facilitator, in addition to 
“facilitating” use of the Project’s developmental tools, also is to act as a Mentor (i.e. a trusted 
general counselor or guide) to the business.  The Facilitator or the Project Manager may also 
act, from time-to-time, as a Technical Resource (i.e. a trusted counselor or guide concerning 
a specific issue or issues) respecting issues with respect to which it has a high degree of 
knowledge relative to the business.  Specific external technical assistance is likely to be 
needed during this process; if so, the Facilitator is to “facilitate” the finding of a Technical 
Resource through the Project Support Network and Project Support Committee and his/her 
contacts.  The goal of the Apprentice I stage is to ensure that the business has a well-
grounded, thorough, understanding of its goals and capabilities; and that it is able to operate 
well on its own capabilities.  
 
 In practice, there is less clarity to this Facilitator role.  It is not always true that 
“development of an initial, short-term business plan” is necessarily a priority.  Especially and 
in general, the Facilitator role could use more specificity as to what are the range of 
Facilitator activities, what is or determines the level (frequency and depth) of Facilitator 
involvement, how is the role to be monitored, what is the Facilitator’s role vis-à-vis 
Technical Resources, etc.?  The factors differentiating a Facilitator from a Mentor other than 
the, of questionable importance, fact that a Mentor must be a business, are not clear.  Also 
highly problematic is the decision as to how far should the Facilitator go in directly 
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exercising, or in indirectly instituting, de facto control when a business has very weak central 
management.11
 
 Facilitators are not easy to find.  A good Facilitator has the following qualities (in no 
particular order of importance): 
 
x Direct business experience. 
 
x Working knowledge of diverse business areas and practices. 
 
x Ability to work “shoulder-to-shoulder” with business owners and managers who have 
often-diverse training, experience, and outlooks. 
 
x Fit the ambiance and environment of the business, 
 
x Understand and be of similar orientation to the goals and values imbedded in the Project 
Model. 
 
x Able to build credibility. 
 
x Able to share responsibility with the business in the lead. 
 
x Able to see real potential. 
 
x Attentiveness to, and ability to understand, people and interpersonal relations. 
 
x Ability to build teams.12 
 
x Educative with a diverse repertoire of heuristic tools. 
 
x Personally self-confident. 
 
x Able to work in often-ambiguous situations and withstand turmoil. 
 
x Goal and issue oriented to foster planning, structure, organization, and follow-through. 
 
x Patient. 
 
x Able to seek-out, build, and maintain a strong support network. 
                                                 
11 See the discussion concerning Business Facilitators above, and the discussions concerning business 
performance setbacks and weak management “infrastructure” below. 
12 Building management teams is fraught with difficulties, but it often has strong positive consequences for 
individual and interpersonal development, business loyalty, and business performance. 
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Project Management estimates that an appropriate Facilitator time allocation per business 
ranges from one-and-one-half days per week to one-and-one-half days per month depending 
on the operational strength of the business – in particular, depending on the strength of 
central management.  In certain circumstances however, a Facilitator must be able to work in 
a very concentrated, high time-use, manner.13
 
 
THE PROJECT NETWORK AND THE SEARCH FOR TECHNICAL RESOURCES 
 
 According to the Model, the Project Support Committee and a large Project Network of 
cooperative and community businesses, credit unions, and government agencies are to 
directly supply and help identify possible business applicants, and supply Technical 
Resources and business Mentors.  The Project, however, has had difficulty identifying and 
accessing Technical Resources in general, and particularly well-suited Technical Resources, 
to provide services to client businesses. 
 
 With regard to the identification of Technical Resources, the Model describes essentially 
a five-step process: 
 
x A Project Support Committee and a Project Network are created and appropriately placed 
in operation. 
 
x The client business with the assistance of the Facilitator identifies a topic requiring a 
Technical Resource. 
 
x The client business and Facilitator create a description of the type and nature of support 
required. 
 
x The Facilitator sends a summary of this information to members of the Project Support 
Committee and to the Project Network. 
 
x A candidate or candidates are reviewed by the business and Facilitator in consultation. 
 
In the three-and-one-half years of Project operations, some fifteen Technical Resources have 
had at least some involvement with client businesses.   
 
 While this system has had some successes, in general it has not worked as well as 
expected.  It has been difficult to find appropriate Technical Resources and many of these 
people have had minimal involvement with the businesses.  Most Technical Resources have 
been identified by the Project Manager or, to a lesser extent, by members of the Project 
Support Committee; few, if any, have been found through the wider Project Network. 
 
                                                 
13 Concentrated effort may occur because of the contingencies of business development, Technical Resource 
contingencies, business production/service “rhythms,” or business crises. 
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 A number of factors appear to contribute to this situation.  The first factor is role and 
operational confusion within the Project Support Committee.  Some members of the Project 
Support Committee feel that they are insufficiently informed about the conditions and needs 
of client businesses - that this limits their ability to provide adequate help in the search for 
Technical Resources.  Requests for support presented to the Project Support Committee or 
sent to the Project Network by e-mail tend to lack specificity as to the underlying condition 
and the specific assistance required.  This is exacerbated by the problems of consistent 
attendance at meetings of the Project Support Committee.  The second factor may be, at least 
in part, the absence of detailed design and testing of ways to make the Network operational.  
There was some inconclusive discussion of this issue at the Project Support Committee.  
Suggestions included use of a phone tree, establishment of a simple resource database, and 
the use of technical “interpreters” (the writer’s term) who would go to organizations that 
have the expertise, absorb that knowledge or learn the technique, and interpret that 
knowledge or technique to the client business.  It also may be, as suggested by one member 
of the Project Support Committee, that “participants” in the Project Network have never been 
fully brought in and maintained as stakeholders in the Project.  Finally, the Project Manager 
and Evaluation Manager both question the veracity of a basic assumption underlying this 
aspect of the model – that there exists a reasonably sufficient base of adequately trained and 
appropriately oriented Technical Resources in Winnipeg who are (or whose employing 
organizations are) willing to provide services and, especially, services free of charge. 
 
 The Project Model indicates that provision of substantial Technical Resource services 
from any one source requires formal agreement between the business and the Technical 
Resource.  In most cases, this has not occurred – partly at least, for the reasons discussed in 
the next section. 
 
In general, the search for, and identification of, Technical Resources requires further 
substantial consideration and design work. 
 
 
THE ROLE AND QUALITY OF TECHNICAL RESOURCES 
 
 One item that has not been well addressed is that of management of Technical Resources.  
Perhaps this is because it is assumed that the combination of the “Terms of Reference for 
Providers of Technical and Advisory Assistance to Apprentice Businesses” operational 
document and the internal management capacity of businesses would provide an adequate 
management system for Technical Resources.  Since, however, this operational document 
has not often been used and since many of the client businesses are managerially very weak, 
some problems have resulted.   
 
A number of Technical Resources commented on advice “overload,” and apparently 
overlapping or conflicting advice being given to a managerially weak business.  They believe 
that this only served to further confuse and confound the business.  While Technical 
Resources are largely complimentary on the Project Manager’s approachability and 
willingness to provide assistance, many feel that the larger orientation, monitoring and 
control system is weak.   
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 It is also apparent that suitable Technical Resources are not readily available, especially 
on either a volunteer, or pro bono, basis.  Some Technical Resource respondents believe that 
not all of the Technical Resources involved have been appropriate.  In particular, when 
emphasizing the importance of aligning Technical Resources familiar with the industry with 
client businesses they suggest that sometimes the choice of more generic Technical 
Resources have not been appropriate to the needs of a business.  From the Evaluation 
Manager’s knowledge of some of the Technical Resources chosen (not all of whom in the 
end actually delivered services), these people have not always had backgrounds in the 
industry of the client business.   
 
 Furthermore, some respondents point to the importance of an appropriate value and 
communication fit between the Technical Resource and the business.  Shared, or at least a 
willingness and ability to accept others’ values minimizes extraneous conflict and enables 
participants to quickly pull in the same direction.  An appropriate fit in the level and means 
of communication brings about a more efficient interaction, and it makes for a more effective 
transfer of knowledge and skills to the business. 
 
 Targeting Technical Resource choice options based on an occupation-industry-value 
criteria set, however, would place an even greater demand on an already weak Technical 
Resource net.  The commercial consulting industry opens up more options to pursue such a 
criteria set, but sourcing resources from that industry would be much more costly. 
 
Project experience, therefore, clearly attests to the importance of Technical Resources 
that: 
 
x Understand and are compatible with the objectives of the Project (especially the 
cooperative and human development foci); 
 
x Fit the ambiance and environment of the business; 
 
x Are able to ensure that the business maintains the lead role even if business owner-
managers are not well-learned, experienced, or sophisticated as businesspersons; 
 
x Often have investigative-solution abilities; and 
 
x Have a sufficiently high level of applied knowledge in specialized fields.14   
 
This is a tall order, the Project repeatedly found Technical Resources to be wanting in certain 
of these crucial attributes.  Furthermore, Technical Resources are often called upon to work 
in a very concentrated manner, on relatively short notice, over short periods – sometimes 
under “emergency” conditions. 
                                                 
14 Examples of some of the areas of specialization the Project encountered were: cooperative law, capital 
financing, selecting and designing financial and management information systems, food and manufactured 
craft-like products marketing, and engineering. 
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For the above reasons, the Project Manager recognizes that the structuring, selection, 
introduction, and monitoring of Technical Resources require substantially more 
consideration and design effort. 
 
 
INCLUSION OF BUSINESSES IN THE PROJECT 
 
 To be included in the Project, the Model states that a business or business-entrepreneurial 
group must be a cooperative or a cooperative-like business.  A cooperative-like business is a 
business that has, or has made a formal commitment to create, the following characteristics: 
strong democratic ownership and control, dedication to the human development of its owners 
and employees, and concern for the well being of the community.  Despite this definition, 
one of the businesses that was included in the Project as of late 2001 is a business that is not 
a cooperative, is of larger size, and is owned by three persons.  This business has said that it 
is interested in wider employee ownership; but during the year in which it received service 
from the Project, it made no clear move in this direction, nor had it explicitly promised to 
become a cooperative or to be principally employee-owned. 
 
 While in the Project, a business is to be assigned either a Facilitator (Apprentice I) or a 
Mentor (Apprentice II).  Under this definition, the above-noted business ceased to be a 
business in the Project when the Project Manager ended facilitation to this business after the 
initial agreed-to period of facilitation that had been extended for a few months.15   
 
 One business (“Business A”) was in the Project for a short time, but then ceased to 
receive Facilitation services without a clear mutual understanding of the status of this 
business relative to the Project.  At the time, the owner-managers of this business said they 
did not know if the business is within the Project; or, if their business is in fact within the 
Project, what is meant by being in or not in the Project.16
 
 At one point in the spring of 2002, a cooperative-like business approached the Project for 
assistance.  The issue of this business was raised at a meeting of the Project Support 
Committee, but nothing has been said about this business since then.  No further operational 
interaction had occurred respecting this business.   
 
 At a meeting of the Project Support Committee in February 2003, the Committee was 
asked to confirm the entry into the Project of another potential business.17  This request was 
made after a minimal presentation of the circumstances and issues surrounding this potential 
                                                 
15 This Facilitator is the writer of this Evaluation Report.  The writer continues to provide business 
development services to this business through a private consulting arrangement that has no relationship to the 
Project. 
16 At the time, the owner-managers of this business want to be linked to other cooperative or cooperative-like 
businesses, but they felt no need to be otherwise associated with the Project. 
17 At the point of confirmation, what existed was a loosely defined group, with certain internal fractures, that 
expressed interest in possibly resurrecting a recently failed business as an employee or cooperatively -owned 
business. 
36    
  
 
business.  According to the Project Model, two of the criteria for entry into the Project are: 
(1) a business must make application to be in the Project, and (2) it must have passionate and 
adequate operational capacity in most of the nine essential business operational areas.  
Despite the fact that no assessment of the group’s capacity in the nine essential areas was 
presented, the Committee was asked to confirm entry of the business.18  A lengthy discussion 
ensued during which some members of the Committee brought forth some important 
historical aspects of this group and serious concerns that appeared to be known by the Project 
Manager.  Nevertheless, the Committee confirmed, without any member expressing clear 
reservation, entry of this nascent business group - although some members of the Committee 
felt uneasy about the situation.19  If the role of the Project Support Committee is limited to 
business service support, this abbreviated exercise appears to be out of step.  The exercise 
suggests that the Committee may have been involved in management decision-taking or, 
alternately, in providing a level of “political” support to the Project Manager. 
 
 It should be reiterated here that only one of the businesses now in the Project might have 
gone through the formalized nine-essential-operational-areas entry criterion assessment 
specified in the Project Model.  The other three businesses entered the Project before this 
criterion was formalized (but pre-formalized versions of this criterion were used).  The 
situation of the one business that might have entered after the nine-essential-operational-
areas criterion was formalized is not clear.  The Project Manager did undertake a self-
assessment process with this business.  An evaluation of the results of this self-assessment in 
terms of the nine-essential-operational-areas entry criterion was not provided to the Project 
Support Committee (which again confirmed entry of this business).  In fact, some months 
later a number of comments critical of this business’ basic capacity and performance were 
made by members of the Project Support Committee.  During these interviews, a number of 
members expressed serious reservations about the viability of the business model of this 
business. 
 
 The Project Model states that Project Management, the Project Support Committee, and 
the Project Network and their outreach links undertake the search for, and identification of, 
such businesses.  To date, all the businesses that have been in the model have been initially 
identified and proposed by the Project Manager.  All such businesses also have been 
confirmed by the Project Support Committee.20
 
In general, therefore, some persons involved feel that there has been insufficient clarity 
and consistency with respect to the process of business selection and discontinuance-of-
service decisions. 
 
 
BUSINESS DEVELOPMENT STAGES 
 
                                                 
18 Why confirmation would be sought from an advisory and support committee is not clear. 
19 This episode is an example of the ambiguous role of the ostensibly “linking”-only role of the Project Support 
Committee. 
20 See footnote number 16. 
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 Project experience indicates that consideration should be given to the elaboration of a 
post-selection, but preliminary to the Apprentice I, stage.  It is difficult, however, to fully 
understand a business’, and especially a proto-business’, operational capacity without having 
done a significant amount of work with the business.  A selected business, therefore, may be 
found to be short of the operational capacity to meet the “most-of-nine” criterion for entry 
into the Apprentice I stage.  As well, a business may be well understood and show substantial 
promise, but it too may be found to be short of the operational capacity to meet the “most-of-
nine” criterion for entry into the Apprentice I stage.  As designed, the Project Model cannot 
address these contingencies.  A business that, upon, suitable testing, meets the “most-of-
nine” criterion for entry into the Apprentice I stage could quickly move through this post-
selection, but preliminary to Apprentice I stage.  This is only one of many examples of the 
difficulties in matching a somewhat complex business development Model with the 
complexities and problematics of small business development. 
 
 According to the Project Model, at a point within the Apprentice I stage when the 
business is fully or nearly fully developed operationally and it shows developmental capacity 
appropriate to entering the Apprentice II stage, a long-term, business-to-business, 
Apprentice-Mentor arrangement is to be put in place. The Apprentice I business together 
with Project staff are to discuss the nature of mentoring required and the appropriate values, 
sensitivities and approach of a Mentor business.  The Apprentice I business and Project staff 
then discuss the characteristics of potential Mentor businesses.  Project staff is to approach 
appropriate Mentors.  Those possible Mentors that are interested are to be introduced to the 
Apprentice I business.  Business-to-business, Apprentice-Mentor arrangements are to take 
place through mutual selection.  Several discussions between the Apprentice I business and 
the potential Mentor are likely before each understands the other’s capabilities and style.  
Project staff are to take both the Apprentice I business and the potential Mentor jointly 
through “Guidelines” that explain the roles and responsibilities of each.  Business-to-
business, Apprentice-Mentor arrangements are to be formalized by agreement, and are 
generally to be in place for several years.  Most Mentors are to come from the cooperative 
community.  The Mentor has two functions: (1) the transfer of practical, on-the-job, 
knowledge and skills to the Apprentice business; and (2) listening and advice from an 
experienced, supportive sage or “grandfather.”  The Apprentice I business is expected to take 
the initiative and lead as an operationally strong, functioning business; the Mentor is there as 
a source of knowledge and a friendly “ear.” 
 
 It is possible that practice and the Model have diverged with respect to the Mentor role.  
In a list of people to be interviewed, the Project Manager lists three mentor individuals from 
two cooperative businesses as “business-to-business” Mentors to one business.  He also lists 
other Mentor individuals from a business support organization as a “business-to-business” 
Mentor to another business.  This is does not fit the Project Model because neither of the two 
recipient businesses have developed operational capacity in most of the nine essential 
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operational areas, according to the Model - a pre-condition to the Apprentice II stage.21  
Furthermore, it is curious because one of the purported Mentors told the writer that he had 
helped with only one technical task many months ago.  Owner-managers of the recipient 
business themselves refer to the assistance received as a series of (very useful) Technical 
Resources. 
 
 A spokesperson for the other Mentor “group” (which is not a “business”) and one of the 
listed Mentors told the Evaluation Manager that this group has not mentored the business - in 
the sense that a mentor, according to the Project Model, is to be engaged “…in a mutually 
suitable [process of informing] the Mentor of the evolving context, performance, needs, and 
culture of the [business] organization.”  Instead, that group has worked with the business on 
a few specific (but major) technical issues.  The group has not signed a mentorship 
agreement with the business as required by the Project Model.  The spokesperson says that 
this group-business interaction may some day evolve into a mentorship.   
 
 Finally, with respect to the mentorship issue, the business that the writer has been a 
Facilitator to has repeatedly referred (even in meetings of the Project Support Committee) to 
the writer as the Mentor to that business.  The interaction between the writer and that 
business has indeed been relatively deep and multi-stranded; and it is close to, if not an early 
stage, mentorship.  Yet, the Project Manager does not consider this to be mentoring.  It may 
not be, the writer is not a business in the sense of the client businesses nor is he a cooperative 
nor did he sign a mentorship agreement with the business.  This all begs, however, the 
question of what are the defining characteristics of mentorship in the Project. 
 
 It also raises an issue discussed, without resolution, a number of times by the Project 
Manager and Design Consultant: Should mentorship be nearly synonymous with, or at least 
necessarily follow, the transition from Apprentice I to Apprentice II?  What level of 
operational capacity is necessary before a Mentor can be usefully employed?  Should the 
Apprentice I – Apprentice II boundary be defined by the achievement of full operational 
capacity (without strong developmental capacity) or by having, or the ability to use to some 
extent, a Mentor?   Alternatively, could the Apprentice I and II stages be collapsed into a 
single Apprentice stage with a continuity scale of business development?  These issues need 
to be thought through. 
 
 Concerns by both a business interested in receiving a Mentor, and the potential Mentor 
business that the client business felt might be an appropriate Mentor, regarding the fit, 
operational, legal, and impact ramifications of a close, long-term relationship inhibited full 
commitment to the process.22  This both illustrates the fears imbedded in making a Mentoring 
                                                 
21 This assertion is difficult to make because to the writer’s knowledge only once has the Project Manager 
filled-in the “Project Management Report: Apprentice Businesses” and even then principally as a test of the 
form.  The second time the form was filled-in the Project Support Committee criticized some of the Project 
Manager’s assessments as too optimistic.  In both cases, the filled-in forms were taken back by the Project 
Manager consistent with the understanding that such filled-in forms open the Project to a potential legal 
challenge by a client business.   
22 This client business had, at the time, yet to demonstrate operational capacity in the nine essential areas in any 
event. 
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commitment, and it suggests that it may be appropriate to designate a provisional Mentorship 
step – a “test-run” period prior to formal commitment. 
 
 Clearly one of the businesses, and perhaps up to three of the businesses, have, and 
continue to face, substantial setbacks.  Two of the businesses are said, by the Project 
Manager, to have Mentors  – which implies they have developed to (or very near) the 
Apprentice II stage.  The Project Model stipulates that crucial to entering the Apprentice II 
stage is: (1) the formation of a passionate, capable, and functioning operational management 
team encompass all nine essential operational areas of the business, and (2) the placement of 
some level of passionate and capable business development “drivers” in most of the essential 
areas.23  The business also must have entered into a long-term, business-to-business, 
mentoring arrangement.  Again, neither of the two businesses purported to be mentored come 
close to the requirements for entry into the Apprentice II stage.   
 
 The four-stage service model assumes general developmental progress by a business.  
The Model recognizes, however, that businesses often face setbacks because of changing 
internal and external factors.  Therefore, it acknowledges that a business in the Apprentice I, 
Apprentice II, or even in the post-apprentice, monitoring-only stage, can become “troubled” 
or “critical,” and thereby require a greater intensity of services and/or services generally 
provided to a business at an earlier stage of development.  If the condition remains, the 
business may in fact be shifted to an earlier stage of development.  If a business in the 
introduction/selection stage that would otherwise qualify for entry into the Pilot Project 
becomes troubled or critical, it may not be suitable for entry into the Project.  To date, two, 
and perhaps three, of the four businesses that have been in the Project for any length of time 
have faced serious setbacks after entering the Project.  One of these businesses has become 
more stable, but two of these businesses continue to face great difficulties.  These setbacks 
have not been clearly acknowledged or well documented.  The Project Model and operations 
have not fully addressed the implications of such setbacks. 
 
 One of the businesses essentially has no central or coordinating management and the 
central, coordinating management of a second business is being supplied by a volunteer 
member on a part-time basis.  This is a major issue.  What does the Project do when central, 
coordinating management collapses?  Especially, what does it do if the business has weak or 
non-existent central management, but shows substantial operational strength in other areas?   
 
 No business has reached the post-apprentice stage of being capable of delivering 
reciprocal business development services (i.e. providing Technical Resources and 
Mentorship) to the cooperative community and participating in the Project Network.  From 
the outset, this was expected as, except for a possible very-strong business, most businesses 
were expected to require years of business-to-business mentoring.   
                                                 
23 There is lack of clarity between the tenth essential area: “management of business development,” and the 
criterion of building some level of business “drivers” in all nine operational areas. 
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5.  BUSINESS DEVELOPMENT: SERVICES, IMPACTS, AND SELF-
ASSESSMENTS 
 
BUSINESSES SERVED 
 
 During its three-and-one-half year existence, the Project provided at least some services 
to five businesses.  The basic nature of these businesses along with their dates of entry and 
length of time in the Project are described in Table 3. 
 
 
TABLE 3.  BUSINESSES BEING SERVED BY THE PROJECT 
 
                Business   
Attribute A B C D E 
Principal 
Prod/Servs 
Food & 
Bev.Servs, 
Retailing 
Retail Food, 
Food Services 
Mfg Retail Food Food Mfg, 
Retail Food 
Location(1) Downtown - 
Mixed, but 
Improving (2) 
Inner City - 
Distressed, but 
Improving 
Inner City - 
Poor & 
in Decline 
Inner City - 
Average & 
Improving 
Sites:  
Inner City – 
Average & 
Improving; 
Downtown - 
High traffic, but 
shops in Decline
Bus. Start 
Bus. Period 
1996 
> 6 yrs 
1990 
> 12 yrs 
Late 2000 
> 2 yrs.(3) 
May 2003(4) 
Two weeks 
1990 
> 12 yrs 
Project: 
Entry 
Exit 
Period 
 
Spring 2002 
Summer2002 
< 6 months 
 
Late 2000 
            - 
About 2.5 years 
 
Spring 2001 
 2 yrs 
 
Early 2003 
          - 
< ½ year 
 
Early 2002 
December 2002 
< 1 year 
 
Notes: 
(1) Sources: Anonymous, Holowchuk, McNairney, and Ring; pers. com.; Economic Development Winnipeg: 
2001, 2002; Winnipeg, City of, 2000. 
(2) An educational institution for young adults, an important client base for this business, opened in the fall of 
2002 a few blocks from the location of this business.   This institution has had an enrollment of around 200 
students, upwards of 1,000 students are expected in the fall of 2003. 
(3) This business began as a social activity and evolved to a “quasi-business” operation some years before 
incorporating as a for-profit business. 
(4) This business replaces, in the same location, a very similar business that had ceased operations around one 
year before.  A couple of the employees of the former business are involved in this business. 
 
 
With the exceptions of  “Business E’s” opening of a second site in the early summer of 2002 
and the recent entry of “Business D” into the Project, these business-defining attributes have 
not changed since commencement of the Project. 
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 Table 4 provides further detail regarding the socioeconomic condition of the areas in 
which the businesses, that have been provided at least some services through the Project, are 
located. 
 
 
TABLE 4.  SOCIOECONOMIC CONDITIONS IN BUSINESS AREAS 
 
               Business    
Attribute 
 
Winnipeg A (1) B C D E (2) 
Median Family 
Income (3) 
100% 162% 43% 41% 98% 98% & 
162% 
% of Avg. Family 
Income from Gov’t 
Transfers (3) 
39% 0% 70% 60% 42% 42% & 
 0% 
Total Crimes – 1999 
(4) 
100% 347% 181% 231% 396% 396% & 
347% 
 
Notes: 
(1) Not many people live in this downtown commercial area. 
(2) This business has two sites, one of which is in a downtown commercial area. 
(3) Source: Statistics Canada - 2001. Provided by Murdoch. 
(4) City of Winnipeg.  Provided by Murdoch. 
 
 
 The reader should note the following: 
 
x All except one of the businesses are in food retailing. 
 
x All of the businesses are located in the central (inner-city) area of Winnipeg.  Two of the 
businesses are located in areas of well-below-average incomes, below average labour 
force participation and above average unemployment, and relatively high rates of social 
problems.  One business and one of the two sites of another business are located in the 
downtown commercial area. 
 
x Three of the five businesses have operated as businesses for over six years. 
 
x The businesses entered the Project at various dates such that three of the five businesses 
have been in the Project for less than one year.  
 
 
SERVICES PROVIDED 
 
 Services provided directly by Project staff or indirectly by Technical Resources located 
by, or provided through, Project staff have been mostly tailored to the particular needs of 
each business.  These highly tailored services can, however, be grouped into 14 service 
categories.  Table 5 shows the types of services received by each of the five businesses. 
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TABLE 5.  SERVICES PROVIDED TO BUSINESSES BECAUSE OF THE PROJECT 
 
              Business   
Service Type A B C D E 
# of Technical Resources 0 7 11 4 1 
Bookkeeping  X X X  
Business Ed. - Formal     X 
Conflict Resolution  X  X X 
Costing   X   
Finance – Capital   X X X 
Finance - Understanding  X X X  
Human Resources  X X X X 
Legal    X  
Marketing  X X   
Office admin.   X   
Organizational  X  X X 
Production  X X   
Self-assessments X X X X X 
 
Sources:  Business spokespersons; Project files; and Project Manager, pers. com. 
 
 
 Note that Business A, which had been in the Project around six months, received services 
from a Business Facilitator only and those services were confined to two runs through the 
Project’s self-assessment “tool.”  As well, “Business E,” which had been in the Project for 
about one year, received almost all of its services from a Business Facilitator, but a variety of 
types of services were directly provided by that Facilitator.  This occurred because the 
Facilitator had strong technical grounding in the services prioritized by “Business E.”  
“Business D,” despite having been in the Project less than one-half year, received seven 
types of services.  This is because as a start-up, “Business D” required a wide variety of 
Technical Resources. 
 
 Excluding “Business A” and “Business D” because of their relatively short time in the 
Project, the weaker the internal operational capacity of the business, the more types of 
services provided and the more Technical Resources involved.  Furthermore, although the 
Project did not track the frequency that each specific type of services was provided, it is clear 
that the weaker the internal operational capacity of the business, the more often specific 
services must be provided.  As discussed in the last chapter, for a variety of reasons 
operationally weak businesses tend to “burn-through” Technical Resources. 
 
 All of the businesses received self-assessment services – the core, basic service of the 
Project Model.  The other most frequent types of services provided pertain to business 
finance – bookkeeping, capital financing, and understanding finances.  Finances, along with 
at-least-coordinative-management, appear to be the most crucially lacking operational 
abilities among many small businesses.  At-least-coordinative-management is not listed as a 
Technical Resource in Table 5, but in fact, the Business Facilitators provided a basic level of 
this service when working with the most operationally weak businesses.  If one posits a “big-
four” of critical basic operational abilities – Sirolli’s trinity of production, marketing and 
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finance plus at-least-coordinative-management – it appears that many small businesses are 
able to limp-along, but survive at least over the short term, without much marketing ability.  
A revised trinity of especially-critical-for-short-term-survival abilities may be production and 
finance plus at-least-coordinative-management. 
 
 Operationally weak businesses, therefore, placed an especially heavy burden on the 
Project.  This is because such businesses required a greater variety of services from a larger 
number of Technical Resources coupled with the need of such businesses for at-least-
complementary (if not replacement) at-least-coordinating management.  Furthermore, the 
variety of services and number of Technical Resources placed an even greater strain on the 
at-least-coordinating, management function within, or attached to, the Business Facilitator. 
 
 Aside from the provision of self-assessment services early on, there was no apparent 
sequence or pattern of service provision.  Some combination of often suddenly pressing need, 
operational weaknesses, often inadequate, at-least-coordinating capacity, and insufficient 
planning by Business Facilitators inhibited the establishment of service patterns. 
 
 
BUSINESS CONDITIONS AND SERVICE IMPACTS 
 
 Performance measures for the five client businesses at various points in time are 
presented in Table 6.
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TABLE 6.  COMPARATIVE PERFORMANCE OF CLIENT BUSINESSES 
 
 
Attribute/                Business   
Date A B C D E 
Prods/Servs      
Oct/02 Food Serv, 
Retailing 
Retail Food, 
Food Service 
Mfg - Food Mfg, 
Retail Food 
May/03 No change. No change No change. Retail Food No change. 
Proj. Status      
Oct/02 Entry Apprentice I Apprentice I            - Apprentice I 
Feb/03 Not in Proj. Apprentice I Apprentice I Selection Not in Proj. 
May/03 Not in Proj. Apprentice I Apprentice I Apprentice I Not in Proj. 
No. of Sites      
Oct/02 1 1 1 - 2 
Feb/03 1 1 1 - 2 
May/03 1 1 1 1 2 
No.Employe
d 
     
Oct/02 10-19 – ½ FT 1-9 – ½ FT 1-9 - most FT - 30-39–most FT 
Feb/02 No change. 1-9 decrease, 
most FT 
1-9 – all PT - 30-39decrease, 
most FT (1) 
May/03 No change. 1-9incr,mostFT 1-9decr,all PT 1-9-mostFT No change 
Wages      
Feb/02 Low Low Low - Low-Medium 
May/03 Low Low Low Low Low-Medium 
Sales(2)      
Feb/03 No change Up Minimal - Up substantially 
May/03 Up slightly Upsubstantially Up,1 big order Too new Up slightly 
Net Income      
Oct/02 Break even (3) Not knwn(4,5) Negative (6) - Positive 
Feb/03 Negative(3,4) Not knwn(4,7) Negative (6) - Negative 
May/03 Negative (3) Not knwn(4,8) Negative (6) Too new Positive 
Loan Pymnts      
Feb/03 Current Current Current - Current 
May/03 Current Current Current Too new Ahead 
Bus.Health      
@ Entry-Ops Severe problems Severe problems Severe probs. Not operating Some problems 
Oct/02      
- Operational Problems Problems Severe probs. - Some problems 
- Dev’tal Minimal Minimal None. - Some, more 
prods/clients 
Feb/03      
- Operational Problems Problems Severe probs. - Some problems 
- Dev’tal Minimal Minimal None - Some, more 
prods/clients 
May/03      
- Operational Problems Probs,improved Severe probls. Too new Someprobs,imp’
d 
- Dev’tal Minimal Limited None Too new Moderate, same 
prods/clients 
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Notes to Table 6: 
(1) Reduction in staffing due to seasonality of business. 
(2) Compared to the previous consecutive period. 
(3) This business has not/does not pay full market rent. 
(4) Business is behind in its bookkeeping. 
(5) A small portion of a staff position had been funded through a government grant.  As well, a portion of this 
position and other staff time had been supplied without charge. 
(6) This business was/is not charged rent. 
(7) The part-time human development manager role (also an administrative role) is supplied without charge. 
(8) A part-time management position is being supplied without charge. 
 
Sources:  Business spokespersons; Project files; and Project Manager, pers. com. 
 
 
 The information presented above, with the addition of other business-specific information 
known by the Evaluation Manager, is translated, in Table 7, into a more general rating of the 
performance of the businesses at entry to, and at the end of, the Project.  
 
 
TABLE 7.  COMPARATIVE ATTRIBUTES OF CLIENT BUSINESSES 
 
Coding: + Good 
  0 Satisfactory 
  -0   Somewhat Less Than Satisfactory 
  0- Somewhat Better Than Satisfactory 
  - Poor 
 
     Business      
           A            B             C            D            E  
Attribute Entry End Entry End Entry End Entry End Entry End*
Production + + - 0 - 0 New New + + 
Equipment ? ? ? ? ? ? + New 
0 0/+ 
Facilities 0 + - - 0 0 + New - -/+
Marketing - - - - - - ? New 0 0 
Books/Rpting - 0 - - - - ? New 0 0 
Finance - - 0 0 - - ? New - 0 
Pers.Adm./Dev’t - - - 0 - - New New - 0 
Mgmt – Ops. - - - 0 - - New New - 0 
Mgmt- - - - - - - New New 0 0 
Governance - - ? ? - - New New - - 
Overall - - - -0 - - New New 0- 0 
Overall Change  0  +  0  New  + 
 
* Where two values are shown, each value is for a different site. 
Source: Table 6, plus other information known by the Evaluation Manager as rated by the Evaluation Manger. 
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 Table 7 indicates that, for the entire periods that the businesses were in the Project, two 
of the four businesses that operated for any substantial period, and two of the three 
businesses that operated for any substantial period and received substantial services through 
the Project, showed overall improvement.  The other two businesses (one of which did not 
receive substantial services through the Project) largely remain in a similar condition to when 
they entered the Project.  One of the two improved businesses was operationally very weak 
when it entered the Project, and the other improved business was somewhat weak when it 
entered the Project.  Both of the two most improved businesses, however, received the most 
consistent and attentive support when one considers both services through the Project and 
personal services provided to one of the businesses by the Project Manager who also is a 
part-owner of one of these two businesses. 
 
 Table 6 above presents more fully, per period, the performance conditions of each 
business.  Most importantly, this table shows the difficult straits that most of these businesses 
have been, and continue to be, in.  Of the four businesses that operated for any substantial 
period: 
 
x All continue to operate. 
 
x Only one is clearly net income positive according to its most recent financial information. 
 
x All continue to have at least some substantial operational problems.  One of these 
businesses continues to face multiple, severe operational problems.  Only one of the 
businesses has gained a moderate level of developmental capacity. 
 
x None has moved beyond the Apprentice I stage.  This may be a consequence of an 
overoptimistic Model given the challenges of development faced by wider-owned small 
businesses, it may be a result of the late operational start of the Project, or it may be due 
to insufficient Facilitation and Technical Resources. 
 
x Only one has experienced a noticeable change (positive) in employment, and three of the 
four pay low wages. 
 
x Three are current on their loan payments and one is ahead of schedule. 
 
 
x Only one business has moved to the point where it has nearly overcome its operational 
problems and is building notable developmental capacity.  Interestingly, this business both 
has the most explicit and strongest value system and is the most highly “cultured” as this 
term is understood in academic organizational terminology.  A substantial body of literature 
predicts that such businesses with wider ownership and community orientation will have 
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higher rates of longer-term success.24  The importance of this culture has been observed by 
the Facilitator to this business. 
 
 As well, of the four businesses that operated for any substantial period two businesses 
(including the one business that has started-up very recently) would not now exist but for the 
support provided by the Project. 
 
 Project services have had, perhaps, a greater impact on the business owners and 
employees – especially the more senior employees.  It is clear, from the perspectives of 
owners and employees, and the Project Manager and Facilitators, that a substantial amount of 
business-relevant learning has occurred in two of the four businesses that operated for any 
substantial period.  It also is clear that the mere presence of and attention provided by, the 
Project had notable stabilizing and morale-boosting effects on three of these businesses. 
 
BUSINESS SELF-ASSESSMENTS 
 
A business self-assessment approach was used to cultivate business leadership and 
understanding among the Apprentice Businesses. It was also used to foster a sense of 
ownership of the development process. The self-assessment approach was designed to 
emphasize the importance of having appropriate people in place to drive all key areas of a 
business, especially finances, production or service, marketing and sales, and personnel 
support and development. It was pointed out that skills can be built up through training and 
technical support, and that experience can be passed on through mentorships. However, (as 
stressed in Ernesto Sirolli’s Enterprise Facilitation approach) it was noted that zeal, or 
passion, for a particular type of work has to come from within oneself, and that without such 
interest and enjoyment a person is unlikely to excel at a job. 
 
In all cases, the business self-assessment approach proved to be very useful. In varying 
degrees, its value was demonstrated through structured workshop assessments with written 
formats, less formal re-assessments, follow-up planning, and consciousness raising. For the 
most part, participants displayed a desire to come up with frank and realistic capacity 
assessments, whether or not they were personally involved in an area of business that was 
being assessed. In some cases, open recognition of a capacity gap appeared to be a relief for 
people assigned to responsibilities that were out of line with their aptitudes or capabilities. 
On the other hand, there were instances where some people had difficulty separating their 
own efforts and intentions from actual capacity.  
 
The business self-assessments focused on the ten categories listed in Chapter Three. 
Business A 
 
                                                 
24 See for example Canada Employment and Immigration and Indian and Northern Affairs 1981, Dineen 1974, 
Goodenough 1963, Holton and Archibald 1972, Kanter 1968, Kelly 1974, Lorsch 1969, McPherson 1975, 
Ouchi and Jaeger 1978, Perry 1984, Stinchcombe 1965, Thompson 1976, and Vaughan and Sjoberg 1984.  
Loughran 1985 contains a summary of this argument. 
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Business A has operated within the framework of radical workplace democracy since it was 
created in the mid-‘90s. It has become one of Winnipeg’s pre-eminent gathering spots for 
globally conscious, social-change oriented youth. However, it also caters to a wider audience 
of socially progressive readers and to connoisseurs of vegan food. In 2001, a non-profit 
micro business and community enterprise support agency located in Winnipeg began helping 
Business A with a site-expansion business plan. The Pilot Project was asked to help the 
business deal with overall capacity issues related to business expansion. Subsequently, the 
aforementioned agency provided general mentorship support and the Pilot Project limited its 
involvement to a self-assessment workshop, specific issues relating to financing and financial 
controls, and to collaboration relating to the Community Development Business Association 
of Winnipeg and to the wider co-op sector. Business A’s renovations were completed 
successfully and sales have risen. 
 
¾production and services: 
 
Business A consists of a comparatively young workforce that has experienced frequent staff 
turnovers. This has made it particularly challenging to establish and maintain service 
standards. During a business assessment workshop, there was considerable debate over 
whether or not some customer complaints were valid. The issue of quality control was linked 
to sales and marketing, an area that Business A was expecting support from the 
aforementioned support agency. 
  
¾equipment 
 
A Project facilitator arranged for Business A to receive several pieces of donated, used office 
equipment from the Credit Union. 
 
¾facilities 
 
Business A made its own arrangements for a new Community and Worker Ownership 
Program within the aforementioned support agency to help it compile a renovations business 
plan. This led to financing from a credit union, with some facilitation from the Pilot Project. 
 
¾bookkeeping and accounting 
 
At the request of the Business A, the Pilot Project facilitated an arrangement for periodic 
consultation with a CED-oriented accounting firm; initially on a volunteer basis. 
 
¾finances 
 
The Pilot Project helped to facilitate renovations financing by providing loans officers with 
background information and context. Periodically, assistance was also provided in 
overcoming procedural difficulties or cash shortages. 
 
¾governance 
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Independently, Business A received advice about incorporation and membership structure 
from the aforementioned support agency and from the Province’s Cooperative Development 
Services. Accordingly, Pilot Project interaction around governance was limited to discussion 
in the course of a business self-assessment workshop. 
 
Business B 
 
Business B began regular operations in 1990, a couple of years before the surrounding 
neighbourhood was ravaged by economic depression and social crisis. Business B survived 
the ‘90s on a cash break-even basis, but with substantially reduced sales. The Pilot Project 
attempted to help Business B re-develop its capacity and to recover and expand its sales. 
Subsequently, sales rose to record levels, even though some important capacity building 
initiatives did not go according to plan and some initiatives lost momentum due to staff 
changes. 
 
The self-assessment process began on a trial-run basis with a series of four workshops, run in 
conjunction with monthly Business B meetings. The worker-owners categorized their 
business operations into twenty areas and collectively rated their own staff capacity in each 
area on a scale of one to five.  
 
¾production and services: 
 
Most of the workers at Business B have not grown up eating a wide variety of fruits and 
vegetables. Accordingly, Business B has had a difficult time finding staff with a strong 
aptitude for produce management. After a young worker expressed enthusiasm to learn the 
required skills, the co-op engaged a subsidiary of a large and well known federation of local 
cooperatives to take over as key supplier in the area of the business that needed upgrading. 
This subsidiary provides its retail customers with advisory services and training as part of 
their commercial relationship. It followed up by assisting Business B with in-store product 
preparation and display and by including two members of Business B in a day-long training 
session. However, the key apprentice worker left Business B seven months later, leaving the 
produce section without skilled leadership once again. Fortunately, the form of business-to-
business mentorship involving the subsidiary and Business B is based on on-going mutual 
direct advantage. This should help to maintain the relationship on a long-term basis. 
 
¾equipment: 
 
In 2001 Business B invited the president of a well-known and successful cooperative to be 
the guest speaker at an Annual General Meeting. His words very inspiring to the co-op 
members and, in turn, he was moved by their determination and community vision, which he 
compared with the roots of his own organization. The event helped to pave the way for a 
business-to-business mentorship arrangement, which started with assistance in replacing 
broken-down equipment. The mentoring organization assigned a business development 
officer to liaise with the Apprentice Business and arranged for one of their equipment 
suppliers to help find the replacement equipment. The apprentice organization assigned an 
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employee, who had a strong mechanical orientation, to participate in the choice of equipment 
and subsequent maintenance. However, very tragically, the employee died in the spring of 
2003. A new worker was able to take on the role of equipment monitoring, but only on a 
temporary basis. 
 
At another point, a Project facilitator arranged for Business B to purchase a quality, used 
computer from FinCo at very low cost.  
 
¾facilities 
 
Faced with a deteriorating building, Business B did not know if it would be better to attempt 
major renovations or to tear down their existing building and rebuild from scratch. A 
Facilitator helped them to get an architect to provide cost estimates on a volunteer basis. 
After realizing that either way would be very costly, Business B decided to undertake only 
essential, urgent repairs, while waiting for their declining mortgage loan and rising sales to 
permit a longer-term solution. 
 
¾marketing and sales 
 
Mentorship by the well-known cooperative helped to create a stronger sense of customer 
oriented marketing and better product display. While quickly understood, the process took 
months to gain real momentum. A worker had agreed to take lead responsibility for 
implementation and quickly worked with the well-known cooperative to produce drawings of 
existing and planned shelving arrangements. However, the hoped-for leadership in 
consultations with customers and implementation of stock reorganization was slow in 
coming. In other words, the mentorship was ahead of Business B’s capacity in that area. 
Eventually, product display was overhauled and the process of experimentation with product 
change geared to customer demand was initiated. However, the need for staff with a strong 
aptitude and dedication for promotional displays and other aspects of marketing and sales 
work continued to be a significant limitation. 
 
¾bookkeeping and accounting 
 
Business B had a serious bookkeeping backlog related to a change in staff. An accountant 
with an interest in co-ops, who had some concentrated spare time, worked quickly and 
intensely on a half-time basis for a few weeks on a volunteer basis. Most of the backlog was 
cleared away but lack of familiarity with the co-op's Business B’s financial software and its 
customized accounting system led to further problems. The volunteer caught some of the 
errors. However, the Facilitator, who had arranged for the technical support, and Business 
B's bookkeeper-in-training ended up having to spend large amounts of time trying to 
untangle the confusion. 
 
In hindsight, given the complexities of Business B's accounting system, the technical support 
should not have been attempted without a concentrated orientation and back-up monitoring. 
Two former financial managers who remain connected to Business B had the knowledge to 
provide that back-up assistance but neither were available at that time. In addition, the rapid 
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pace of the technical support was impressive but, in the end, a slower, mentoring approach 
would have worked better, given that the bookkeeper-in-training had a thorough and detailed 
knowledgeable of the business operations. Subsequently, considerable work was done on a 
customized accounting manual, to facilitate training and any future bookkeeping support. 
 
¾finances 
 
The Pilot Project helped to facilitate financing for all five Apprentice Businesses by helping 
credit union loans officers to appreciate the nature, credibility and challenges of the co-
op/community businesses and by helping the businesses to understand the perspective of the 
loans officers. In all cases, this included specific interventions at the request of the 
Apprentice Businesses, as well as periodic updates. The Pilot Project’s own commitment to 
the evolving co-operatives was in itself a very positive consideration for credit union lenders, 
a community loan fund and a co-op investment fund. 
 
Business B received assistance from a Facilitator in rescheduling debt from an overdraft 
situation to a demand loan and in working on a proposed transformation of a private loan into 
contributed capital. 
 
¾personnel administration and development 
 
In Business B’s business self-assessment processes, limited personnel management and 
development capacity was identified as the most strategic gap facing the business. 
Accordingly, with assistance from the Pilot Project, a proposal was developed for a trial, 
Human Resources management position. It was hoped that this would lead to stronger HR 
systems, including training and an on-going assessment of job descriptions, requirements, 
and standards, to be followed by more effective job monitoring, performance assessments 
and staff re-deployment and/or recruitment. Part of the proposal was for the HR officer to 
establish a personnel administration and support system which could be maintained on a 
part-time basis, financed from increased sales. 
 
One-year funding was acquired from Winnipeg’s federally-funded Centre for Aboriginal 
Human Resource Development (CAHRD). However, it proved to be very hard to find 
someone with a background in personnel administration and human resource development, 
plus related industry knowledge, relevant social experience and understanding, and a lot of 
patience. Accordingly, there were three rounds of job advertisements, screening, interviews, 
offers, contracts and orientation, all of which drained off a large amount of time for the 
business and a Project Facilitator. In the end, the position was split, in succession, between 
three different people. Moreover, a fourth declined an offer at the last minute and the 
contract for funding had to be re-negotiated mid-stream. As a result, in addition to the 
turnover of people, there was a five-month gap within the 12-month position. 
 
Because of the serious discontinuity and difficulties finding a fully qualified HR 
development person, much of the work was only partially completed under contract. 
However, despite the difficulties, as a result of the implementation of the personnel 
development strategy, job descriptions and scheduling were strengthened, on-the job training 
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and personnel support improved, a management team system was put in place and two new, 
specialized staff were hired. When CAHRD support ended, the work continued, thanks to a 
major volunteer commitment by the president of the Business B, effectively acting as an 
internal technical support provider. 
 
Towards the end of the Pilot Project an experienced HR specialist, contacted through CESO 
Aboriginal Services, was engaged to help re-design and systematize job descriptions for all 
of the employees. After interviewing most of the regular staff, she reported that she was, 
“really impressed with the employees … and their loyalty to the organization. They all seem 
to be really happy with their work and the people they are working with.”  – A telling 
comment with positive CED implications that go well beyond employment, and that helps to 
explain the renewed progress of a co-op immersed in all of the tough challenges of an 
impoverished neighbourhood. 
 
¾management – (1) operating systems and administration, (2) business development 
 
The Business B 's operations manager was carrying an unreasonably heavy load and lacked 
the aptitude for strong HR coordination and development. A Facilitator helped to separate 
personnel management and development from other operational management responsibilities 
and to develop and implement a management team system. This opened the door for greater 
management specialization geared to individual interests and for broader and more flexible 
staff involvement in management. 
 
As mentioned above, it was hoped that an interested young worker would evolve to become a 
talented produce manager. However, after receiving on-the-job training and workshop 
training from a mentoring organization, the worker moved on. In addition to the issue of 
particular product awareness and interest, it is also an on-going, general challenge for 
community businesses operating in poorer neighbourhoods to find local residents who have 
experience with commercial managerial responsibility. 
 
Business C 
 
Business C originated from a program run by a Winnipeg north-end service agency.  After 
years of private and public grants, the funding ran out and five employees boldly restructured 
themselves as an independent business in the hope of keeping their jobs and craft alive. 
Abruptly on their own, in less than a year Business C was on the verge of insolvency. The 
Pilot Project agreed to help them to determine whether or not there was a commercial basis 
for continuing and, if so, to help them build a sustainable business. As a result, a Pilot 
Facilitator helped to assemble a team of volunteers with related industry experience, from the 
co-op, private and public sectors. This team became a direct resource to the business self-
assessment process. After short-term opportunities were identified and business systems 
were improved, the business began operating on a profitable basis. However, plans for long-
term market feasibility and development work have been delayed.  
 
¾production and services: 
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In response to the volunteer mentors, the Apprentice Business realized that a lack of clear 
product definition was a key problem, standing in the way of an effective marketing strategy. 
Accordingly, a clear product focus was identified, based on what the co-op members 
personally wanted to do and on market considerations. This opened the door for further 
assessment and actions. In addition, Business C members affirmed their willingness to work 
hard to achieve commercial profitability. This was significant given their business roots as a 
program within a non-profit social agency.  
 
The first, subsequent step was to help the co-op with product cost estimates. This was 
accomplished with assistance from a community-oriented accounting firm associated with 
the Pilot Project. It turned out that products were being seriously under-priced, putting the 
entire business in jeopardy. Profitable base price estimates were then calculated with 
assistance from a marketing specialist recruited through another business mentorship 
program, also connected to the Pilot Project. Subsequently, under pressure from a potential, 
large sales contract with a repeat customer, the serious under-pricing occurred again. The 
consequent production run provided concrete evidence of Business C’s ability to take on 
increased sales, but left Business C with a continuing, serious financial problem. This led to 
increased efforts to translate a desire for commercial success and a basic understanding of the 
cost estimates into effective policies and practice. New written price lists were drawn up and 
discount policies were stopped. Later on, a Facilitator helped Business C members to re-
work and refine the cost estimates, thereby establishing clarity and a sense of self-confidence 
about product pricing. After proper pricing was in place, another large order was received, 
from a different institutional customer. A Project Facilitator helped the business to determine 
its output capacity and then to find, hire and orientate a new worker. 
 
Business C members clearly had passion for their work but were uneven in terms of 
productivity and needed a quality control system. At the suggestion of a provincial 
government consultant, the business decided to join a trade association which offers training 
support.  Initially production volume was too low to allow for effective evaluation and 
training. Once adequate volume was achieved, an assessment and valued, suggested changes 
in production technique followed. However, uneven levels of sales continued to pose a 
challenge in that larger production runs meant heavier pressure with less time available for 
training. Subsequently, a Project Facilitator worked to simultaneously help stabilize 
increased sales and to re-establish and clarify the support from the trade association. 
 
¾equipment 
 
When the need arose, a Project facilitator arranged for Business C to receive a donated 
computer keyboard from a financial institution.  
 
¾marketing and sales 
 
To obtain indispensable, new financing, Business C needed tangible evidence of market 
potential but did not have any marketing and sales staff. Three volunteers with marketing and 
sales specialization, recruited through the Pilot Project, said that they were confident that the 
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potential existed and agreed to test the market themselves. Their aim was to quickly generate 
actual sales or sales commitments from new customers and new market segments. In the 
meantime, planning for the creation of marketing and sales capacity within the business, and 
for other strategic operational and governance improvements, was put on hold because any 
progress in those directions depended on new financing. 
 
It was hoped that there would be clear sales assessment results within a few weeks. Instead, 
after a few months, one of the volunteers had helped Business C follow-up on some of their 
own contacts, one had a couple of mixed general responses from outside of the intended 
market focus, and the third had yet to come up with anything, one way or the other. In the 
case of the third, talk of very quick, demonstration sales had been replaced by criticism of 
administrative capacity and by a proposal for public funds that might be used to hire an 
outside manager for half a year or more. This was out of step with Business C’s plan to use 
new market evidence to re-assess the viability of their business, before deciding upon any 
further development work. Without firm indications of expanded sales potential, there still 
was no basis for a new business plan and new financing. Business C members were also 
frustrated by a take-control style of assistance that seemed to be out of line with self-
determination and co-operative development. 
 
The role confusion and unfulfilled expectations around this attempted marketing assistance 
led to the design of formal terms of reference for technical support providers. They are set 
out in the form of a template contract between a support provider and an Apprentice 
Businesses. This document is part of the “Tool Kit” that was assembled during the course of 
the Pilot Project. 
 
Eventually, two of the volunteer sales promoters each helped Business C to secure a new 
sales outlet, which opened the door for a new short-term loan. However, the outlet with the 
greater prospect of quick returns was focused around a short, temporary event and the other 
had a strong seasonal bias. In order to take full advantage of the new opportunities at hand 
and to develop greater long-term sales prospects, Business C decided to seek temporary 
government funding that might be used to help hire a marketing and sales officer. Earlier, a 
“feasibility” funding program that was industry specific had been mentioned several times by 
a civil servant who was connected to the program. Business C proposed that a marketing 
specialist be engaged to determine market potential by actually promoting sales while 
production was in full gear and while inventory was available for display purposes. 
 
However, after a few weeks of delay, the proposal was rejected on the grounds that it did not 
fit a required feasibility and consulting framework. A compromise arrangement was 
proposed by a civil servant from another government department but nothing became of it. 
Significant sales did occur in response to the immediate sales opportunities. However, 
without dedicated marketing and sales capacity, they fell far short of what had been hoped 
for and no progress was made in developing new markets. Business C was unable to utilize 
three new marketing resource people, with closely related market experience, who had 
agreed to be on call for occasional consultation once a marketing and sales officer was in 
place. 
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After the intense production run related to the temporary sales opportunity ended, Business C 
again submitted a proposal for funds to initiate a marketing and sales position. The hope was 
that after six months the position would be self-sustaining. However, this time the financial 
assistance, which was approved, was administered by an employment and training section of 
government and eligibility for the proposed job was restricted to unemployed people who 
were current or recent recipients of Employment Insurance. The job opening was posted 
through several employment networks and, later, in a newspaper, but to no avail. Eligible 
candidates who did apply lacked the necessary skill and experience level. The financial 
assistance was to be used to provide a base wage for up to 30 hours per week for six months. 
Depending on previous EI-eligible earnings, the base wage could be up to $9.00 per hour 
(one-third higher than minimum wage). Beyond that, Business C offered a modest sales 
commission. Anyone who was not eligible for the wage subsidy would have to rely solely on 
the modest sales commission. 
 
Business C decided to look for a volunteer to help co-ordinate efforts to find and engage a 
marketing and sales officer and to provide general administrative assistance. However, it 
took several months before a volunteer administrative coordinator was signed on, and then, 
for weeks, health problems and other personal priorities minimized the individual’s available 
time. As a result most of the support work fell back on a Project Facilitator, who helped 
Business C develop interview questions and procedures and interview eight out of 30 
applicants. But still no luck. Accordingly, Business C began developing a system of “shared 
marketing responsibility”, to be undertaken by existing co-op members with back-up from 
the Administrative Coordinator. Concurrently, stronger, structured processes for handling 
customer enquiries and orders were developed and a more systematic approach to promotion 
was introduced. The heightened marketing awareness and experience among Business C 
members has increased the likelihood of a productive relationship with dedicated marketing 
and sales staff in the future. In the meantime, Business C has been successful in gradually 
expanding sales without dedicated sales staff. 
 
¾bookkeeping and accounting 
 
When the need arose, an accountant, engaged by Hall Molgat Public Accountants, 
volunteered to provide monthly financial statements and to plug a bookkeeping capacity gap. 
Later she also took on the role of volunteer, Interim Financial Manager and then helped to 
orientate and support a contracted, regular bookkeeper. A Project Facilitator helped Business 
C to prepare terms of reference and a contract for the bookkeeper. Another volunteer helped 
Business C to estimate numbers needed for alternative budget scenarios. At different points, 
the Pilot also directly assisted with financial projections, budget control systems and other 
financial management measures. 
 
¾finances 
 
The Pilot Project helped to facilitate financing by helping credit union loans officers to 
appreciate the nature, credibility and challenges of Business C and by helping the businesses 
to understand the perspective of the loans officers. In addition to general financial 
management support, Business C received assistance from a Project Facilitator in preparing a 
56    
  
 
critical loan submission to the credit union and to a community loan fund. In that situation, 
the Facilitator took on the role of “lead monitor”, in regard to Business C, for a community 
loan fund that works closely with FinCo. 
 
¾personnel administration and development 
 
A Facilitator helped Business C members to compile terms of reference and recruit a 
volunteer administrative assistant. A key part of the terms of reference is to help provide 
personnel co-ordination, especially between production and sales, in respect to both staff and 
to mentors and technical support providers.  
 
¾management – (1) operating systems & administration, (2) business development 
 
A Facilitator helped to recruit an administrative assistant, with a keen interest in Business C. 
This volunteer helped members with budget estimates and office organization. However, she 
was only able to participate for a very brief time. Later, the Pilot Project helped Business C 
members to search for and contract another volunteer to help out with administrative 
management. If sales rise as hoped, the volunteer role will be replaced by a paid position. 
While work on rounding out a management team continued, a Facilitator focused on helping 
to strengthen a sense of business ownership amongst the existing worker-members. This was 
done by encouraging members to take direct, individual and collective responsibility for day-
to-day operating decisions and to formalize management meetings. Further, management 
efficiency improved after mentors worked with co-op members to thoroughly overhaul and 
re-organize their office filing systems. 
 
¾governance 
 
As a result of the Pilot, Business C began holding organized meetings for the first time, with 
participation by a Project Facilitator and the volunteer Financial Manager. 
Business D 
 
In 1999, an organic food store in Winnipeg structured as a consumer cooperative, became 
insolvent and closed. Operations resumed under private ownership but stopped again as a 
result of a fire. Another private owner, who was successfully running a small organic food 
shop across the street, took over, but prolonged renovations led the whole business into 
insolvency shortly after the opening of the renovated site. Laid off employees and interested 
friends then immediately began exploring the possibility of re-opening as a worker 
cooperative. The Pilot Project responded quickly to their request for assistance and an 
intense series of business self-assessment meetings followed, which led into a business plan 
and to the opening of a new store at the old harvest site in May 2003. 
 
¾equipment: 
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Workers from Business C, another Apprentice Business, helped members of the new 
Business D move several heavy pieces of equipment into newly rented premises. A Project 
Facilitator also helped with the acquisition and financing of some major used equipment.  
 
¾facilities 
 
In a potential lease situation the landlord was unsympathetic to Business D members with 
minimal personal assets. A Pilot Project Facilitator agreed to attend a meeting with the 
landlord. Subsequently, Business D was offered a rental agreement and contracted a lawyer 
who specializes in lease agreements to help them review the document. The landlord 
accepted most of their requested changes, but then said that the deal could not proceed 
because of a lack of personal, member credit histories. The Facilitator intervened again and 
the landlord accepted a letter of credit from FinCo as security against initial monthly rents, 
giving Business D time to start building a credit track record of their own. 
 
The aforementioned support agency that aided Business A and a Project Facilitator both 
assisted Business D members with a business plan, which was used to secure financing for 
leasehold improvements and other capital expenditures. 
 
¾marketing and sales 
 
When operations began, promotion was lagging behind output. Business D 's marketing 
committee was referred to another community business, whose experienced marketing 
director agreed to provide some very welcome advice. A Project Facilitator offered to seek 
further assistance, if needed. 
 
¾bookkeeping and accounting 
 
An accountant recruited by the Pilot Project through the Jubilee Fund helped to select and 
customize financial software and provided bookkeeping training and monitoring. Some of 
this was paid for on an honorarium basis with assistance from the national Worker Co-op 
Fund, run by the Canadian Worker Cooperative Federation (CWCF). 
 
¾finances 
 
Business D received assistance from the aforementioned support agency and a Project 
Facilitator in compiling a business plan that was used to acquire start-up financing from 
FinCo, from the Worker Co-op Fund and from the Jubilee Fund. The Facilitator followed 
through on all phases of the financing process, acting as a formal development facilitator for 
the Co-op Fund and as a lead monitor for the Jubilee Fund, as well as a back-up liaison 
person in dealings with FinCo. 
 
¾management – business Development 
 
The Pilot Project was asked to help a group of fifteen interested people figure out if there 
was a realistic basis for the creation of a worker co-op that could take advantage of a 
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temporary business opportunity. A Facilitator participated in several business assessment 
meetings and repeatedly emphasized the importance of individual passion and aptitude in 
relation to each area of business operation. Members of the emerging Business D then 
proceeded to organize themselves into management committees. 
 
¾governance 
 
The business appraisal and self-assessment meetings included considerable discussion of 
responsibilities and liabilities that would accompany business ownership. Once a decision 
was made to take on the challenge of becoming business owner-operators, a business plan 
was assembled and information and contacts were provided to help with the incorporation 
process. The Pilot Project Facilitator also assisted with the design and implementation of a 
financing system to allow members to inject member share equity into the business. He also 
compiled a request to the Province that paved the way for a possible expanded limit on 
individual share holdings in a co-operative without the need to file a formal offering 
statement. 
Business E 
 
Business E has been a model community enterprise, since its beginnings in the 1980s as an 
informal neighbourhood, home-based bakery co-op. Founded on faith-based, egalitarian 
social values, neighbourhood bonds, and strong environmental consciousness, the demand 
for its early products soon led to the creation of an incorporated, formal bakery. In 2002 a 
decision was made to post-pone expansion plans for its cramped quarters in a particular 
Winnipeg neighbourhood in favour of a new site at a popular Winnipeg tourist attraction. 
The Pilot Project was asked to help with the corporate transition, which has been successful. 
The initial business self-assessment process involved the Pilot Project Manager and an 
organizational specialist, who then became the lead Facilitator with Business E.  
 
¾finances 
 
The Pilot Project helped to facilitate financing of Business E’s operations at its new location 
through discussions with Business E representatives and FinCo loans officers. A Facilitator 
helped FinCo staff to appreciate the nature, credibility and challenges of the community 
business and encouraged Business E to understand the perspective of loans officers in 
relation to debt financing at different stages of expansion.  
 
¾management – (1) operating systems and administration, (2) business development 
 
Business E approached the Pilot Project primarily for organizational support as it entered 
into its major expansion phase. Accordingly, a Facilitator with specialized interest in 
business organizational models and operating systems responded by conducting a customized 
series of related workshop meetings. This process was found to be very helpful in bringing 
out personal interest areas, leading to changes in managerial responsibilities, and in 
identifying and dealing with internal differences. It also facilitated a transition to wider staff 
participation in management decision-making, accompanied by clearer separation between 
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operational management and governance. Thanks to a member of the Pilot's Evaluative 
Research Committee, three of the principals in the business took part in a Participatory 
Management course sponsored by a Manitoba Investment Fund and the University of 
Manitoba. While working on contract with the Pilot Project, a Project Facilitator also agreed 
to be a volunteer course mentor for Business E participants in the Participatory Management 
course. 
 
¾governance 
 
At the outset of their participation in the Pilot project, Business E expressed interest in 
exploring co-operative, or co-op like, ownership structures. However, their immediate 
development priority was to focus on operational arrangements. Accordingly, that is the 
focus that consumed most of their interaction with the Pilot. Nonetheless, a Facilitator did 
offer to help look for co-op connection related to the type of business ownership that might 
best fit Business E’s needs. In addition, a large consumer co-op expressed a willingness to 
consider a mentorship arrangement with them. 
 
BUSINESS DEVELOPMENT CAPACITY 
 
The preceding section includes a few examples of Project work regarding the business self-
assessment category, “Management – Business Development”. However, it should be 
stressed that business development capacity was an overriding focus throughout the Pilot 
Project. 
 
The Pilot recognized that there are two, very different, basic aspects of management. One 
involves entrepreneurial initiative and business development. The other has an administrative 
and executive focus. People who have a strong aptitude for one of these two areas of 
management often do not have a strong aptitude for the other. While the administrative 
aspect is very demanding, it is the innovative, developmental role that is more likely to be 
intimidating to “raised poor”, or low-income working class, people; i.e. to people who may 
not have grown up assuming that they can change their environment to suit their needs, who 
have comparatively limited resources to fall back on when things go wrong, and who lack 
connections within business and professional circles. 
 
The Pilot Project consistently emphasized the importance of having people who are 
passionate about their work serve as business “drivers” in all main areas of a business. All of 
the Apprentice Businesses were encouraged to re-align existing staff or to hire or contract 
new people in order to strengthen their entrepreneurial, developmental capability, as well as 
to improve operational management. This thinking was promoted even in the case of co-ops 
oriented toward job sharing and job rotation. Beyond the passion/driver emphasis, inclusive, 
managerial teamwork was encouraged as a way of building individual and collective self-
confidence and self-reliance. Collaborative, teamwork thinking and functioning at all levels 
of a business was also recognized as being very strategic in regard to business sustainability. 
- A well-balanced management team means that all the eggs are in not in one basket. 
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The Pilot was also conscious of the fact that psychological and emotional “baggage” often is 
a fundamental barrier to business and community development. Accordingly, workers were 
informally encouraged to face their feelings and to avoid being judgmental about people, as 
opposed to actions. In community economic development and in cooperative development in 
particular, nothing is more important than dealing with the emotional “re-stimulation”, or 
psychological “rackets”, that undermine solidarity, creativity and accomplishment. This 
recognition was strongly reinforced by Pilot Project experience. 
 
The worker co-operative model emerged, with significant variations, as the primary form of 
business organization among the Apprentice Businesses. If respected and protected, co-
operative business models can serve as a contradiction to feelings of powerlessness and help 
to build a social-change movement capable of fostering business success and meaningful, 
community economic development. 
 
During the course of the Pilot Project, advances occurred regarding managerial capacity at all 
the Apprentice businesses. For Businesses B and C this is particularly significant, given the 
instability of their inner-city neighbourhoods and on-going, personal crisis and tragedy 
outside the workplace. The extent to which these gains can be preserved and carried forward 
remains to be seen. An internal sense of social purpose and pride within these businesses is a 
key factor behind the progress that has occurred. 
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6.  OTHER PROJECT IMPACTS 
 
 The Project has had a number of impacts other than the impacts it has had on the client 
businesses.  These other impacts are noted below.  The first set of “other” impacts does not 
concern the human and community development consequences of the client businesses. 
 
 One of the other impacts has been discussed in Chapter 4: Project Management and 
members of the Project Support Committee have received a substantial education in the areas 
of small, widely-owned business development and the design and operation of a business 
development initiative. A second non-client business impact has been the generation of 
pressure to increase and improve (1) the structural aspects of three Winnipeg-based, urban 
CED and cooperative development agencies; and (2) the structural aspects of the federal 
government’s Cooperative Development Initiative. 
 
 A third such impact is an initiative by the cooperative development agency to retain 
expertise to design a system to respond to requests for assistance from cooperative 
businesses. The fourth impact, related to one aspect of the second impact, is the leading role 
of Manitoba is playing in the development of the Cooperative Development Initiative. 
 
 The second set of “other” impacts concerns the human and community development 
consequences of the client businesses. 
 
 One of the impacts on the human development side is the fact that some of the owners 
and managers of the client businesses received various levels of a basic business education.  
This especially pertains to some of the owners and managers of two of the businesses.  Even 
more, it pertains to those fewer owners and managers who had both a number of years 
business experience and who had sufficient schooling and ancillary experience to absorb the 
training that occurred.  A second impact on the human development side is that over seventy 
jobs result from the five businesses.  Only one business, however, has experienced a 
noticeable change (positive) in employment, and one new business created fewer than ten 
jobs.  As a whole, there would have been little change in the total employee-hours (perhaps 
even a slight decrease in total employee-hours) for three of the four businesses that operated 
for any significant period within the Project.  The fourth business, however, the strongest 
business, approximately doubled its employee-hours.  The vast majority of the owners, 
managers, and other employees live in Winnipeg’s inner city; and furthermore almost all of 
the owners, managers, and employees of two of the businesses live in the poorer core of the 
inner city.  A substantial share of the owners, managers, and employees of three of the 
businesses consists of relatively young people. 
 
 One of the impacts on community development is the fact that five relatively more 
independent and self-sufficient organizations are embedded within the inner city.  Two of 
these business organizations are substantially involved in local community self-help and 
social/recreational activities. 
 
 A second community development impact concerns the products provided by the 
businesses.  Four of the five businesses are focused on the provision of healthy foods at 
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reasonable prices.  Three of these businesses predominately sell basic retail foods.  One 
business sells healthy, basic foods within one of the poorest areas of Winnipeg.  The latter 
business makes substantial sales to not-for-profit organizations located near its place of 
business. 
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7.  PRINCIPAL FINDINGS 
 
 The following summarizes the principal findings from this Summative Evaluation Report.  
These findings are not listed in order of importance; rather, they are listed in a Project 
“planning/organizing” to “structuring” to “operations” to “impacts” order.  The categories, 
therefore, are findings concerning: 
 
x Planning, organizing, and the Project Model in general;  
x Project structure and management;  
x Operational implementation; and 
x Project impacts.  
 
 
FINDINGS CONCERNING SETUP AND THE MODEL IN GENERAL 
 
x Since inception, the Project has had access to over 300 person-days of time from the 
Project Manager, the Project’s Design Consultant, and the Business Facilitators 
combined.  This works out to over 85 person-days per year on average, or just over 7 
days per month.  That said, the Project would have benefited from additional Project 
Manager and Facilitator resources to meet the needs of client businesses over the last 
year-plus.  It is estimated that a realistic gross budget might be in the order of 30 – 35 
person-days per month, all-in, to serve five active businesses.  “All-in” should cover a 
Project Manager with central organizing, linking, directing, monitoring and controlling, 
and learning functions; some part-time administrative-secretarial assistance, some design 
and analysis capacity, and the Business Facilitators. 
 
x In general, it appears that because of the desire to begin assisting businesses as quickly as 
possible, a good deal of planning was done “on the fly” and much of it occurred well into 
the Project’s lifespan.  Assembling support and structures ran ahead of identifying how 
operations would occur and the infrastructure various components required.  As well, 
construction, coherence, and stability were sacrificed to some extent. 
 
x Planning and organizing, and operational aspects of the Project could have been more 
directly linked to, and informed by, the diversity of innovation going on in the wider 
business world. 
 
x Perhaps due to a lack of resources, the Project often struggled to meet administrative, 
operational, service, and impact expectations. 
 
x The Model itself is an innovative rethinking, repackaging and re-engineering of existing 
business development practices.  Overall, the Model shows a great deal of promise, but it 
may need to be revamped in light of experience.  Certain aspects of the Model may not 
have sufficient grounding in the actual capacity and behaviour of some participants.  As 
well, the Model may not sufficiently recognize, or factor in, the many innovative 
practices of the wider business community. 
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x Questions may exist whether there is enough greenfield, cooperative or cooperative-like 
businesses in the Winnipeg area to support a continuing Project focused on the City only 
without a more proactive promotional effort directed at such business creation. 
 
x It appears that there exists a “big-four” of critical, basic business long-term operational 
abilities – Sirolli’s trinity of production, marketing and finance plus at-least-coordinative-
management.  It also appears that many small businesses are able to limp-along, but 
survive at least over the short term, without much marketing ability.  Consequently, we 
may suggest a new trinity of especially-critical-to-short-term-survival operational 
abilities: production, finance, and at-least-coordinative-management. 
 
 
 
FINDINGS CONCERNING PROJECT STRUCTURE AND MANAGEMENT 
 
x Upon occasion, Project administration was given relatively low priority relative to 
services.  In the end, this may have adversely affected both the functioning of some 
important components of the Project and the quality of services.  Relevant aspects of the 
Project that could have been affected include integration and information sharing within 
the Project support system. 
 
x This was to be a Pilot Project designed, with its attached evaluative system including 
interim reports, to test an innovative model of business development.  Because of a 
combination of factors, including high priority on services, the sequence of applied 
testing, reflection and learning, may have been restricted, potentially affecting both 
Model and operational correction. 
 
x Operational aspects of the Project are not always in keeping with the Project Model. 
 
x The Project Support Committee was formalized rather late into the Project’s life.  Once 
created, the role and operational approach of the Committee appear not to have been 
clarified.  As a result, many members of the Committee have often been confused about 
the Project and their role, and consequently feel that their ability to help the Project has 
been limited. 
 
x The Project Network as a source of Technical Resources could have functioned more 
effectively.  This has been known for some time by the Project Manager and the Project’s 
Design Consultant, and it has been the subject of a discussion by the Project Support 
Committee. The role, nature and skills, and sourcing of Technical Resources became a 
major set of issues for the Project.  The nature of the work and the relatively specialized 
professional skills required make it difficult to find the right Resource at the right time.  
Furthermore, it may not be the case that volunteers or the cooperative sector can supply 
an adequate quality of Technical Resources. 
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x The Project Model and the Project’s operational documents (the Project’s “Tool Kit”) 
could be used more effectively than has been the case to this point. 
 
x The Facilitator role could use more specificity as to the range of, and triggers for, 
Facilitator activities. It is unclear what is or what determines the level (frequency and 
depth) of Facilitator involvement, how the role is to be monitored, and what the 
Facilitator’s role vis-à-vis Technical Resources and Mentors should be. 
 
x Facilitation has been found to be a demanding job requiring from one-and-one-half to six 
days per month per business depending on the operational strength of the business.  
Adequate facilitation requires a relatively high and wide level of business knowledge and 
experience, often time-concentrated work, appropriate values and behaviour, patience, 
persistence, and ability to understand and work alongside a diversity of people, good 
communications and educative abilities, and a future-oriented, systematizing approach. 
 
x The search, selection, and entry criteria and procedures for new businesses could be 
improved.  Search and selection procedures may have been affected by structural and 
operational issues concerning the Project Support Committee and Project Network.  The 
“entry” issue could be addressed by more attention being given in the Project Model to 
the immediate period when a new, not well-known or understood, business comes into 
the Project.  Some participants feel that there should be a pre-Apprentice I, provisional 
test period for such businesses.  This would allow easier exit by either party before 
committing substantial resources. 
 
x The defining nature of mentorship should be clarified, as should the relationship between 
Apprentice stage and presence of a Mentor.  Furthermore, there could be better 
clarification of the desirable traits of a Mentor relative to certain of the criteria for being 
a Mentor. 
 
x The relationship between the “essential-business-area” criteria and the presence of a 
Mentor as differentiating elements between the Apprentice I and Apprentice II stages 
could be more clear.  As well, there could be greater clarity between the tenth essential 
area: “management of business development” and the criterion of building some level of 
business “drivers” in all nine operational areas.  Clarification should consider the reality 
of experience.  Perhaps the distinction between the two stages could disappear or an 
alternate staging sequence could be introduced. 
 
x A methodology for systematic, continuous learning, documentation, and improvement 
imbedded in the Project aside from the evaluative research should be designed.  The 
results of the evaluative research did not appear to spark serious discussion or corrective 
change in the Project.  This is not consistent with the plan-test-learn-change practice 
process set forth in the Project’s goals.  
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FINDINGS CONCERNING OPERATIONAL IMPLEMENTATION 
 
x The statuses of two of the businesses supposedly in the Project have been left ambiguous.  
Their status is ambiguous because, when not receiving services from either a Facilitator 
or Technical Resources provided by, or through the sponsorship of, the Project, they have 
not been formally told that they are not in the Project.  As well, since the fall of 2001, 
two businesses were added to the Project without formal reference to the Project Model’s 
entry criteria.  One of these businesses was later dropped from the Project for unknown 
reasons.  Business selection and discontinuance-of-service decisions need clarification. 
 
x The Project should formalize how it operationally addresses business setbacks in terms of 
continuing inclusion in the Project, intrusiveness, services provided, and external controls 
imposed. 
 
x The depth and breadth of internal-to-the-business “infrastructure” is emerging as a 
critical factor in Project operations and effectiveness.  This “infrastructure” consists of 
the mix of formal schooling, and business or organizational experience located within the 
core of the owner-managers.  It appears that when this infrastructure (especially central 
management) is minimal, to have any chance of success the Project needs to inject this 
capacity directly or bring it in from an external source.  This level of management 
“intrusion” may have serious consequences for both the business and the Project.  When 
this infrastructure is weak, the Project has to painstakingly build the infrastructure 
through a very time-consuming educative-and-monitoring, and external-internal 
communications and interpretation, regime. The Project Model may not do a good job of 
testing for and measuring this infrastructure. 
 
 
x An issue that may have limited the effectiveness of Technical Resources has been that of 
possibly insufficient orientation of these Resources to the history, conditions, and values 
of client businesses.  Many of the businesses have histories, conditions, and values that 
are very different from most small businesses; therefore, many Technical Resources who 
have experience with small to medium size businesses are not sufficiently prepared for 
(and some are not suitable for) the business environments in which they are placed.   
 
x It appears that when the “infrastructure” of the recipient business is not strong the 
Facilitator needs to play a very time-consuming direct role in prioritizing and sequencing 
support work, briefing and introducing Technical Resources, assuring consistency in 
approach, closely monitoring and intervening if necessary in the support-providing 
process, and providing reinforcing follow-up.  It may be necessary to limit the number of 
different Technical Resources to avoid overloading the assimilative capacity of the 
business.  
 
x The vast majority of Technical Resources have a positive view of the Project Manager – 
finding the Project Manager approachable and willing to assist them. 
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FINDINGS CONCERNING PROJECT IMPACTS 
 
x An innovative Project Model and Toolkit were created and partially tested.  That Model 
and test are documented.  Given the history of such initiatives by governments and the 
not-for-profit sector, this is a substantial achievement. 
 
x A level of Project infrastructure was established, participants learned from the design and 
operational efforts such that many of these participants are able to play a stronger, better 
informed role in national and province-wide discussions, strategies, and planning of 
similar projects and programs. 
 
x Some members of the Project Support Committee have learned a great deal about some 
of the issues concerning the development of relatively small, often widely owned or 
controlled, urban businesses.  For some members this has been an exposure to a new 
“world” of business. 
 
x All of the businesses served continue to operate. 
 
x During the two-and-one-half years of Project operations, no business has reached the 
post-Apprentice stage or the earlier Apprentice II stage. 
 
x The overall health of two of the four businesses that received services and operated for a 
notable amount of time has improved.  Two of the businesses suffered significant 
setbacks while in the Project although one of these businesses has now not only stabilized 
but also improved.  The Project played a substantial role in the improvement of the two 
businesses that have improved.  It is likely that two other businesses would not exist 
today without the support of the Project.   
 
x One business is clearly net income positive according to its most recent financial 
information. 
 
x All five businesses continue to have at least some operational problems.  One of these 
businesses continues to face multiple, severe operational problems.  One of the 
businesses has gained a moderate level of developmental capacity. 
 
x One business has experienced a noticeable change (positive) in employment, and one 
new business created nearly ten jobs.  Compared to their point of entry into the Project, 
as a whole there would have been little change in the total employee-hours for three of 
the four businesses that operated for any significant period within the Project.  The fourth 
business, however, the strongest business, approximately doubled its employee-hours. 
 
x Some owner-managers in four of the five businesses that have received services from the 
Project have learned valuable and applicable business concepts.  This knowledge transfer 
has taken place primarily to those owner-managers with a relatively higher base level of 
existing relevant experience and schooling.  
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x It is not clear that all of the businesses understand the Project related actions that have 
taken, or were taking, place respecting their businesses.  
 
x Many owner-managers have a more positive outlook at least in part because of the 
perception that others were there to help.  This more positive outlook had an important 
role in keeping one business afloat and stabilizing another business. 
 
x From the perspective of human development, a number of owners and managers received 
a substantial amount of training in business development.  As well, from the perspective 
of human development, over seventy jobs depend on client businesses; and most of these 
jobs are held by residents of the inner city.  Some of these jobs, including those of owner 
and manager, are held by residents of the poorer, core of Winnipeg’s inner city. 
 
x From the perspective of community development, five more relatively independent, self-
sufficient organizations are embedded within Winnipeg’s inner city, and two 
organizations are embedded with the poorer core of the inner city.  Four of the five 
businesses supply healthy food within the inner city at very reasonable prices.  One 
business sells basic, healthy food in a very poor area.  Two of the businesses are very 
involved in community self-help and social/recreational activities. 
 
x Business self-assessments reveal that each of the businesses has made important gains in 
a number of the self-assessment categories listed in Chapter 3. Even though not all of the 
success of these businesses is easily quantifiable by traditional business evaluation 
criteria, self-assessment demonstrates beyond question that capacities have been 
developed in each of these businesses that would not have been possible without Project 
involvement. 
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8. RECOMMENDATIONS 
 
 
 The following recommendations flow from the evaluative analysis: 
 
x The business population target of the Project should be reviewed and clarified. 
 
x The conditions underlying the generation of new and expanded cooperatives and 
cooperative-like businesses should be assessed.  This assessment should lead to a 
decision concerning the potential economic and social impact of a continuing Project.  It 
also may suggest target parameters for a continuing Project. 
 
x The Project Model should undergo a further full test.  This test period might be in the 
order of a further two years. Going forward, a cooperative development model of the 
Pilot Project would benefit from having at least one full-time facilitator and a part-time 
administrator. This would allow for the equivalent of an additional two or three small 
Apprentice businesses per year. In addition, this test should be predicated on the 
placement of sound management linked to a performance information system. 
 
x The roles and operational requirements of the Project Support Committee and Project 
Network should be sorted-out and clarified.  This may entail a rethinking (in terms of 
experience, skills, and linkages) of the appropriate membership of such groups. Formal 
agreements and regular monitoring to help ensure that mentorships and technical 
assistance efforts are productive should be considered. 
 
x The role, skills, and behavioural requirements of Business Facilitators should be 
reviewed and clarified.  Some form of registration and long-term development of such 
resources should be considered. 
 
x The skill, experience, and behavioural requirements of Technical Resources and Mentors 
need to be reviewed.  This review should be done for the purposes of assessing the 
available pool of such resources and access to such pool, better assuring that the “right” 
resources are matched against business needs, and improving the ability of the Project to 
identify and take corrective action when business-resource interactions go awry.  In 
addition, it would be instructive to establish a core of co-op oriented, stand-by specialists, 
in a variety of professional areas, to help facilitate and supplement mutual development 
supports within the cooperative/community sector. Cooperative law, leasehold expertise, 
accounting, marketing, personnel development and support, business organization, and 
others are areas of specialization that were needed in the Pilot Project. Furthermore, a 
coordinated system of face-to-face meetings or telephone calls should be used to tap into 
a support network. Email is not good enough. 
 
x Provision should be made for the fact that facilitating the compilation of well-rounded, 
basic leadership teams, prior to the business-to-business mentorship phase, can be a 
major phase in itself. This is particularly likely in stabilization or crisis intervention 
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situations and when an Apprentice business cannot yet afford to hire experienced 
management personnel. 
 
x Project operations should be undertaken under test conditions: conditions which require 
explicit clarification of what happened and why it happened, retrospective assessment, 
the sharing of such information with relevant stakeholders, and taking corrective action 
as appropriate. 
 
x The Project should have a greater ability to continuously learn from, and apply 
approaches used in the wider business community. 
 
x The search procedure for new businesses should be clarified with respect to how this is 
done, how frequently or continuously it is done, and who is involved in doing it. 
 
x The criteria for business entry need clarification.  This should be done in light of the 
Project’s target definition, resource capacity, risk tolerance, and the outcome of a review 
of developmental staging. 
 
x A review of the Model stages is required.  This should include consideration of the 
possible addition of a post-entry-but-preliminary to Apprentice I stage, the revision of 
stage boundaries, or even the elimination of stages to be replaced by a business factor-
developmental continuity system. 
 
x The essential-business-areas need review.  This should be done to identify the most 
critical areas, to eliminate ambiguities, and to align subsets of the criteria against 
(re)defined staging or more continuous developmental paths. 
 
x The Project needs to know how to deal with businesses whose central management is 
weak or non-existent. 
 
x The management reporting system that evolved during the Pilot Project should be used 
from the beginning of work with a potential or evolving business, even before a decision 
has been made to formally include it as an Apprentice business. 
 
x The response to degrees of seriousness in business setbacks needs to be clarified.  This 
should include consideration of the criteria to trigger the Project’s exit from a business. 
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10. APPENDICES 
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APPENDIX A: COVERING LETTER FROM THE ETHICS COMMITTEE 
 
The following is the covering letter sent to all interview respondents prior to scheduling 
the interviews.  Appropriate interview questionnaires were enclosed with the covering letter. 
 
 
“Dear ________, 
 
The Department of Agribusiness & Agricultural Economics is working on a project, 
sponsored by the Winnipeg Inner-City Research Alliance, designed to develop an evaluation 
of the “Cooperative Business Development Winnipeg Pilot Project” which was set up to 
provide mentor/apprentice relationships to cooperative businesses in Winnipeg and which 
will also involve self-assessment by apprentice businesses and provision of technical services 
to same.  Evaluation of the Pilot Project is an important component of the process. 
 
Your voluntary participation in the evaluation process by agreeing to be interviewed—either 
by telephone or in person, depending on your type of involvement with the Project—by a 
researcher involved with the project is crucial to the success of the study.  Enclosed find a 
list of the questions we will be asking of you if you agree to speak with us about your 
involvement with the project.  We will be contacting you soon to confirm your participation.  
Your remarks are guaranteed to be kept confidential and made available only to the 
personnel directly involved with the evaluative research.  There will be no focus on 
individuals either in the questionnaire or the report.  Responses from individuals within 
businesses will be aggregated in evaluation reports to maintain confidentiality.  A copy of the 
evaluation study can be obtained from the Department of Agribusiness and Agricultural 
Economics at the University of Manitoba upon request. 
 
This study has been approved by the Joint-Faculty Research Ethics Board of the University 
of Manitoba, and any complaints can be reported to the Ethics Secretariat at 474-7122.  If 
you have any questions please feel free to call me at 474-9827. 
 
Thank you, once again, for your assistance. 
 
Sincerely, 
 
 
 
Dr. Jared G. Carlberg 
Chairman, Evaluative Research Committee” 
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APPENDIX B:  INTERVIEW QUESTIONNAIRES 
 
PROJECT SUPPORT COMMITTEE INTERVIEW FORMAT 
 
 
 1.  Committee member: ___________________________Organization_____________________________ 
 
 2. Date of interview: ____________________________ 
 
 3. During what period were you on the Project Support Committee?  From____________to____________ 
 
 4. Why do you think you or your organization were asked to be a member of this Committee? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 5. What do you think has been the actual role of this Committee?  
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 6. Should the role of the Committee be any different than it has been? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
7.   Do you think the Committee has the right composition?  If not, how might its composition be changed? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
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 8.  How well do you think the Committee has performed?  Very well____  Just OK____  Not well_____ 
 
 If it has performed “just OK” or “not well,” how might its performance be improved? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
9.   What outcomes or results do you think the Committee has achieved that probably would not have occurred 
 in the absence of the Committee?  
  
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
10. What do you think of the design of the Project?   
 
 Is the design: Very good____  OK____  Not good____?  Don’t know____. 
 
 Do you have any design changes to suggest? 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
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11. What do you think of how the Project has operated?   
 
 Have the operations been: Very good____  OK____  Not good____?  Don’t know____. 
 
 Do you have any operational changes to suggest? 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
12.  What has been the impact, on you and your organization, of your membership on this Committee? 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
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EVALUATION – PROJECT STAFF INTERVIEW FORMAT 
 
 1. Name & role: ________________________________________________________ 
 
 2. Date of interview: ____________________________ 
 
Questions #’s 3–12 and 25 will be addressed by staff in joint discussion.  Shared and different views and 
opinions will be noted.  Responses to #’s 13–24 will be given by each staff person to the other staff person. 
 
Questions #’s 3-9 concern the Project Model and its Operation since the beginning of June 2002. 
 
 3. Have you encountered any problems with the overarching goals, target(s), or scope of the Project?  If so, 
  what are the problems and why are they problems?  Do you suggest any changes be made or considered? 
 
 4.  Have you encountered any problems with the overarching structural aspects of Project management and 
  administration (e.g. Project Management and the Technical Provider, the Project Support Committee, the 
  Project Network)?  If so, what are the problems and why are they problems?  Do you suggest any changes 
  be made or considered? 
 
 5.  Have you encountered any problems with the definition of stages or staging sequence of the Project?  ?  If 
  so, what are the problems and why are they problems?  Do you suggest any changes be made or 
  considered? 
 
 6.  Have you encountered any problems with the criteria or process of the business selection?  ?  If so, 
  what are the problems and why are they problems?  Do you suggest any changes be made or considered? 
 
 7.  Have you encountered any problems with the definition, tools, or processes of business facilitation   
  (e.g. identification of business condition, needs, prioritizing action, monitoring and assessing actions)?  If 
  so, what are the problems and why are they problems?  Do you suggest any changes be made or 
  considered? 
 
 8.  Have you encountered any problems with the processes used to define, identify, find, introduce, manage, 
  and monitor and assess business technical assistants?  If so, what are the problems and why are they 
  problems?  Do you suggest any changes be made or considered? 
 
 9.  Have you encountered any problems with the processes used to define, identify, find, introduce, manage, 
  and monitor and assess business mentors?  If so, what are the problems and why are they problems?  Do 
  you suggest any changes be made or considered? 
 
Questions #’s 10–12 concern Project management and administration since the beginning of June 2002. 
 
10.  Have you encountered any problems with the organizational location of Project management and  
  its administration units or activities?  If so, what are the problems and why are they problems?  Do you 
 suggest any changes be made or considered? 
 
11.  Have you encountered any problems with the operational aspects of Project management and 
   administration?  If so, what are the problems and why are they problems?  Do you suggest any changes 
  be made or considered? 
 
12. Have you encountered any problems with the amount or nature of resources devoted to Project 
  management and administration?  If so, what are the problems and why are they problems?  Do you 
  suggest any changes be made or considered? 
 
Questions #’s 13–23 concern businesses facilitated since the beginning of June 2002. 
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13. What business(es) did you facilitate (in chronological order): 
 
       Business: ________________________________________ from___________to ___________ 
 
  Business: ________________________________________ from___________to____________ 
 
       Business: ________________________________________ from___________to____________ 
 
       Business: ________________________________________ from___________to____________ 
 
14a.Regarding the first business (chronologically) that you facilitated, Business ____________________: 
 
15a.If a new business client, how did it come to be that this business’ requested assistance, and how did it go 
 about requesting assistance? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
16a. What means were used to inform you and the business of the business’ condition and needs? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 How adequate was each of those means? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
17a.What general approach(es) did you take as a business facilitator?  Why? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
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 Were any of these general approaches not appropriate?  Why? 
  
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
18a.What specific facilitating activities did you undertake, in what order, and why? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 Were any of these facilitation activities not appropriate or not timely?  Why? 
  
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
19a.Did you have any problems communicating or dealing with the business?  If so, what was the problem(s)? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 Do you have any suggestions for how such problems might be overcome in the future? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
20a.Did you have any problems dealing with technical assistants?  If so, what was the problem(s)? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 Do you have any suggestions for how such problems might be overcome in the future? 
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 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
21a.Did you have any problems dealing with a mentor, what was the nature of the problem(s)? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 Do you have any suggestions for how such problems might be overcome in the future? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
22a. How much time, roughly, in hours, did you spend on working with this business?  ______ hours. 
 How and why has your time commitment varied over time? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
23a.In the absence of the Project, what difference(s) would you expect in the condition of this business today? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
Question #’s 14b-d - 23b-d.  Repeats #’s 14a-23a for the second, third, or fourth businesses facilitated. 
 
24. In retrospect, do you think you had the right knowledge, skills, values, or background for your role(s)?   
 If not fully, what is the difference between the knowledge, skills, values, or background required and the 
 knowledge, skills, values, or background that you have? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
25. Do you have any other comments or recommendations regarding the Project? 
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 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
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EVALUATION – OWNER–MANAGER INTERVIEW FORMAT 
 
 
 1. Business: _____________________________________________________ 
 
 2. Date of interview: ______________________________ 
 
 3. Number of respondents: ______  # Owners: _______   # Managers: ______ 
 
 4. You began receiving help from the Project in (approx. date) _______________________ 
 
 5. How did you originally find out about the Project? 
 
 _____________________________________________________________________________________ 
 
 6. Why did you originally seek help from the Project? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 7. At the start, were there particular types of help that you wanted? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 8. Why did you want those types of help? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 9. According to my information your business is now at the: 
  
    Application:___  Entry:___  Apprentice I:___  Apprentice II:___  Post Apprentice:___ 
     stage of the Project. 
 
 What does that mean to you? _____________________________________________________________ 
 
 _____________________________________________________________________________________ 
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10. According to my information, you have received the following kinds of help from, or at least partly 
 through, the Project: 
 
 10A. Information on the Project. 
 
 10B. ________(#) of self-assessments. 
 
 10C. General facilitation from (person): ____________________________________________________ 
 
 10D _____________________________________________ from ______________________________ 
 
 10E______________________________________________ from_______________________________ 
 
 10F______________________________________________ from_______________________________ 
 
 10G______________________________________________ from_______________________________ 
 
 10H______________________________________________ from_______________________________ 
 
 10I_______________________________________________ from_______________________________ 
 
 10J_______________________________________________ from_______________________________ 
 
 10K______________________________________________ from_______________________________ 
 
 10L______________________________________________ from_______________________________ 
 
 10M______________________________________________ from_______________________________ 
 
 Did I miss anything? 
 
11. Now, could you to tell me about each of these services starting from: 
 
 11A1.  The information you received on the Project.  Tell me what you think the Project is trying to do. 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 11A2.  Tell me what you think is the general approach of the Project. 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 11A3.  How many of you think the information you received on the Project is adequate?   
 
            # “Yes:” ____   # “No:” ____   # “Don’t know:” ____ 
 
  Those of you who say it is not adequate , why is it not adequate? 
      
____________________________________________________________________________ 
 
      ____________________________________________________________________________ 
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  As well, if it is not adequate, how should the information be improved? 
 
      ____________________________________________________________________________ 
 
  ____________________________________________________________________________ 
 
 11B1. Regarding the self-assessments you did: You did the first self-assessment in _______________ 
 
  (approx. date) and you did your last self-assessment in ________________________________ 
 
 11B2. How many of you think the self-assessment form(s) make sense? 
 
  # Yes:____ # No:____ # Don’t know:____ 
 
  If the form(s) did not make sense to you, why didn’t it(they) make sense. 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 11B3.    How many of you feel that you were able to properly fill-in the form(s)?   
 
  # Yes: ___  # No: ____  # Don’t know: _____ 
 
  Those of you who were not able to properly fill-in the form(s), what was the problem. 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 11B4. How many of you think that self-assessment(s) covered the right issues?   
 
  # Yes: ___  # No: ____  # Don’t know: _____ 
 
  Those of you who think that it(they) did not cover the right issues, what issues did it(they) miss? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 11B5. How many of you understand the results of the self-assessment(s)? 
 
  # Yes: ___  # No: ____  # Don’t know: _____ 
 
  Those of you who say “no,” why don’t you understand the results? 
 
  ____________________________________________________________________________ 
 
  ____________________________________________________________________________ 
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 11B6. How many of you think the results were accurate?  # Yes:____  # No:____  # Don’t know:____ 
 
  Those of you who do not think the results were accurate, why weren’t they accurate? 
 
  ____________________________________________________________________________ 
 
  ____________________________________________________________________________ 
 
 11B7. How many of you believe the self-assessment(s) was(were) useful? 
 
  # Yes: ___  # No: ____  # Don’t know: _____ 
 
  Those of you who think that it(they) was(were) useful, how was(were) it(they) useful? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  Those of you who think it(they) was(were) not useful, why was(were) it(they) not useful? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 11B8. Do you have any (other) suggestions for changes to either the self-assessment form or process?  
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 11C1. Regarding the facilitation help you received from _____________________________________ 
  In general, what kinds of things was he(has he) been doing. 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
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 11C2.  How many of you usually understand him?  # Yes:____ # No:____ # Don’t know:____ 
 
  Those of you who think that you often do not understand him, why do you think this is so? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  What could be done to correct this problem? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 11C3. How many of you think he usually understands you?  #Yes:____  #No:____  #Don’t know:____ 
 
  Those of you who think that he often does not understand you, why do you think this is so? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  What could be done to correct this problem? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 11C4. How many of you think that you had a fair chance to contribute your knowledge or ideas? 
  
  # Yes:____  # No:____  # Don’t know:_____ 
 
  Those of you who think that all of you did not have a fair chance to contribute, why do you  
  think this happened? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 
  What could be done to correct this problem? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
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 11C5.  How many of you think that the process has been generally well informed? 
 
  # Yes:____  # No:____  # Don’t know:____ 
 
  Those of you who do not think that the process has been as well informed as it could be, what 
  is missing? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  What could be done to correct this problem? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 11C6. How many of you learned a lot from the process?  # Yes:_____ # No:_____  # Don’t know:_____ 
 
  Those of you who say “yes,” what did you learn? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 11C7. How many of you think that the facilitation process has been useful? 
 
  # Yes, very much:_____   # Yes, somewhat:_____   # No:_____  # Don’t know:_____ 
 
  Those of you who say that the process has been useful, what things happened as a result of the 
  facilitation that probably would not have happened without the facilitation – to your business? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
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  What things happened as a result of the facilitation that probably would not have happened 
  without the facilitation – to each of you? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 11D1.  Regarding help you received from _________________ at least partly because of your facilitator, 
  how many of you think this kind of help fit the needs of your business at the time? 
 
  # Yes, very much:_____   # Yes, somewhat:_____   # No:_____  # Don’t know:_____ 
  
  Those of you who think that the fit was not as good as it could have been, what was the problem? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 11D2. How many of you think that this person(these people) has(have) the right knowledge, skills, or 
  values? 
 
  # Yes, very much:_____   # Yes, somewhat:_____   # No:_____  # Don’t know:_____ 
 
  Those of you who think that the person(or people) did not have the right knowledge, skills, or 
  values,  what knowledge, skills, or values were missing? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 11D3.  How many of you think this person(these people) provided help in the best way? 
 
  # Yes, very much:_____   # Yes, somewhat:_____   # No:_____   # Don’t know:_____ 
 
  What did you like about the way this person(these people) provided help? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
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  What did you dislike about the way this person(these people) provided help? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
 11D4. How many of you think that the help from this person or these people has been useful? 
 
  # Yes, very much:_____   # Yes, somewhat:_____   # No:_____  # Don’t know:_____ 
 
  Those of you who say that this help has been useful, what things happened as a result that 
  probably would not have happened without this help – to your business? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  What things happened as a result that probably would not have happened without this help – to 
  each of you personally? 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
12. If the Project did not exist, what, if anything, would now be different about your business and why? 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
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13. During the period that you have received help from the Project, your business may have had a loan from 
 Assiniboine Credit Union.  If so, how many of you think you experienced some particular benefits or 
 difficulties because the Credit Union was(is) both your loan banker and the source of Project services? 
 
 # Yes, benefits:_____   # Yes, difficulties:_____   # None:_____  # Don’t know:_____ 
 
 Those of you that think that you have received benefits – what are these benefits? 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
  Those of you that think that you have experienced difficulties, what are these difficulties? 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
14. Do any of you have any other comments or recommendations with respect to the Project? 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 ____________________________________________________________________________________ 
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TECHNICAL SUPPORT INTERVIEW FORMAT 
 
 
 1.  Technical Supporter: ___________________________Organization_____________________________ 
 
 2. Date of interview: ____________________________ 
 
 3. What businesses did you or your organization assist: 
 
       Business: ________________________________________assisted from___________to ___________ 
 
  Business: ________________________________________assisted from___________to____________ 
 
       Business: ________________________________________assisted from___________to____________ 
 
 
 4a.  Regarding the first business (chronologically) that you assisted, Business ________________________: 
 
 5a. How did you originally find out about this business’ need for assistance? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 6a. Were the means used by Project staff and the business to inform you of the business, its condition and 
 its technical needs – were those means adequate? 
 
 Yes, very much:_____   Yes, somewhat:_____   No:_____  Don’t know:_____ 
 
 If  “yes, somewhat” or “no,” what was wrong with the process? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 7a.  What kinds of technical assistance were you explicitly asked to provide? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
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 8a. Do you think these were the kinds of assistance that the business needed at the time? 
  
 Yes, very much:_____   Yes, somewhat:_____   No:_____  Don’t know:_____ 
  
 If  “yes, somewhat” or “no,” what was the difference between the kinds of assistance you were asked to 
 provide and the kinds of assistance you think were needed? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 9a. Did you have problems communicating or dealing with the business? 
 
 Yes, very much:_____   Yes, somewhat:_____   No:_____  Don’t know:_____ 
 
 If  “yes, somewhat” or “no,” with whom and what was the nature of the problems? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 Do you have any suggestions for how such problems might be overcome in the future? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
10a. Did you have problems communicating or dealing with Project staff? 
 
 Yes, very much:_____   Yes, somewhat:_____   No:_____  Don’t know:_____ 
 
 If  “yes, somewhat” or “no,” with whom and what was the nature of the problems? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
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 Do you have any suggestions for how such problems might be overcome in the future? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
11a. How much time, roughly, in hours, did you spend on working on this business?  ______ hours. 
 
12a. Now, could you very briefly describe the kinds of technical assistance you actually ended up providing to 
  this business and the way(s) you used to provide each of these kinds of technical assistance?  
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
13a. Concerning the way in which you provided each of these kinds of technical assistance, do you think there 
 might have been a better way to provide the assistance? 
 
 Yes:_____   No:_____  Don’t know:_____ 
 
 If “yes,” what would have been a better way to provide what kinds of assistance, and why? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
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14a. In retrospect, do you think you had the right knowledge, skills, values, or background for this particular 
 assignment?? 
 
 Yes, very much:_____   Yes, somewhat:_____   No:_____  Don’t know:_____ 
 
 If  “yes, somewhat” or “no,” what is the difference between the knowledge, skills, values, or that were 
 required and the knowledge, skills, values, or background that you have? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 4b-c - 14b-c.  Repeats 4a-14a for the second and third businesses. 
 
15. What effects, if any, were there on you and your organization because of working with the business(es)? 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
 _____________________________________________________________________________________ 
 
16. In the future, would you be willing to provide technical assistance to other businesses within the Project? 
 
 Yes:_____   Maybe ______  No:_____  Don’t know:_____ 
 
 If “maybe,” “no,” or “don’t know,” what might prevent you from providing further technical assistance, or 
 under what conditions would you provide technical assistance? 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
17. Do you have any other comments or recommendations regarding the Project? 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
 
 ____________________________________________________________________________________ 
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